



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-058**
Project ID: **P006211151Z**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 8 February 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN**, endorsing the Project Modification requested by **District Engineer NOEL L. FUENTEBELLA**, Palawan 2nd District Engineering Office, Antipuluan, Narra, Palawan of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104997000 Project ID: P006211151Z					
Organizational Outcome 2: Protect Lives and Properties Against Major Floods			Organizational Outcome 2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Panitian River Flood Control Structure, Sta. 0+000 – 0+250, Quezon, Palawan			Construction of Panitian River Flood Control Structure, Sta. 0+000 – 0+131, Quezon, Palawan		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Flood Mitigation Structure: 262 LM	₱ 74,809/ LM	₱ 19,600.000	CW1 – Construction of Flood Mitigation Structure: 262 LM	₱ 74,809/ LM	₱ 19,600.000
EAO	-	₱ 400.000	EAO	-	₱ 400.000
Total:		₱ 20,000.00	Total:		₱ 20,000.00
Justification:					
<ul style="list-style-type: none">The modification is sought to correct the Project name from Construction of Panitian River Flood Control Structure, Sta. 0+000 – Sta. 0+250, Quezon, Palawan to Construction of Panitian River Flood Control Structure, Sta. 0+000 – Sta. 0+131, Quezon, Palawan.The modification is sought to correct the station limit from Sta. 0+000 – Sta. 0+250 to Sta. 0+000 – Sta. 0+131.					

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary