



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **IVB-196**

Project ID: **P00621492LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 22 March 2022 of **DPWH Region IV-B, Regional Director GERALD A. PACANAN, CESO III**, endorsing the Project Modification requested by **District Engineer ELENA M. CASTILAN, Rombion District Engineering Office**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 320102105003000 Project ID: P00621492LZ			
002: Protect Lives and Properties		002: Protect Lives and Properties	
Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers	
Construction of Jun Carlo, Flood Control Structure (Upstream), San Fernando, Rombion		Construction of Jun Carlo, Flood Control Structure (Upstream), San Andres, Rombion	
Physical Target	Unit Cost P ('000)	Physical Target	Unit Cost (P'000)
CW1 - Construction of Flood Mitigation Structure: 149.20 Lane km	P 164.21 / Lineal meters	CW1 - Construction of Flood Mitigation Structure: 149.20 Lane km	P 164.21 / Lineal meters
EAO	-	EAO	-
Total: P 25,000.00		Total: P 25,000.00	

Justification:

Modification is sought due to;

- Typographical error in project location, change in location from **San Fernando to San Andres** since project is located in Tablas Island in the municipality of San Andres. **Barangay Jun Carlo** does not exist in San Fernando.
- Attached is the Certification of Reasonableness of Unit Cost dated March 21, 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED /DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02996