



MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II, endorsing the request for Project Modification of District Engineer JOCELYN P. PALEG, Isabela Fourth District Engineering Office requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|--|----------------|------------|---|----------------|----------------|
| Project Description | | | | | |
| UACS No. 320102104940000 Project ID: P00621617LZ | | | UACS No. 320102104940000 Project ID: P00621617LZ | | |
| ORGANIZATIONAL PUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS | | | ORGANIZATIONAL PUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOODS | | |
| Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | | | Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers | | |
| Rehabilitation of Cagayan River Flood Control Project, Sta. 0+000 – Sta. 0+420, Dammang West, Echague, Isabela | | | Rehabilitation of Cagayan River Flood Control Project, Sta. 0+000 – Sta. 0+202, Dammang West, Echague, Isabela | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW1- Rehabilitation/ Major Repair of Flood Control Structure - 202.000 L.M | ₱ 97.029 / L.M | ₱ 19.600 M | CW1- Rehabilitation/ Major Repair of Flood Control Structure - 202.000 L.M | ₱ 97.029 / L.M | ₱ 19.600 M |
| EAO | - | ₱ 0.400 M | EAO | - | ₱ 0.400 M |
| Total: | | ₱ 20.000 M | Total: | | ₱ 20.000 M |
| Justification: | | | | | |
| <ul style="list-style-type: none">Station limit and target do not match or coincide.Fund is not sufficient to finished the said station limit, does change from Sta. 0+000 – Sta. 0+420 to Sta. 0+000 – Sta. 0+202 is sought. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary’s consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV-B)

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary
WIN2F06282