

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 26 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified		
Project Description				
UACS No.	320102104986000			
Project ID:	P006221622LZ			
OO2: Protect Lives and Properties Against Major Floods		OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Tiguion River Flood Control, Gasan, Marinduque (Package 1)		Construction of Tiguion River Flood Control, Gasan, Marinduque (Package 1)		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)
CW1- Construction of Flood Mitigation Structure: 166.39 Lineal meters	₱ 115.99/ Lineal meters	₱ 19,300.00	CW1- Construction of Flood Mitigation Structure: 140.60 Lineal meters	₱ 137.27/ Lineal meters
EAO	-	₱ 700.00	EAO	-
Total:		₱ 20,000.00	Total: ₱ 20,000.00	

Justification:

1. The modification is necessary due to change in target from **166.39** to **140.60 lineal meters** due to depth requirement of the river to attain desirable stability of the riverbank.
2. Also, the modification is due to budget allocation which is sufficient only to construct **140.60 lineal meters** based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.
3. Attached is the certification of reasonableness of unit cost dated 26 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

**Department of Public Works and Highways
Office of the Secretary**



WIN2G02967