



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX-131
Project ID:	P00630163MN

May 4, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated April 22, 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM**, Zamboanga del Sur 1st DEO, for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 300215102015000 ✓ Project ID: P00630163MN ✓					
Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities ✓		Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities ✓			
Construction of Alang-Alang-Lower Tiparak-Tungawan By-Pass Road, Zamboanga del Sur ✓		Construction of Alang-Alang-Lower Tiparak-Tungawan By-Pass Road, Zamboanga del Sur ✓			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 0.90 lane km ✓	₱ 21,777,777.78/ lane km ✓	₱ 19,600,000.00 ✓	CW1- Construction of Concrete Road: 1.064 lane km ✓	₱ 18,421,052.63/ lane km ✓	₱ 19,600,000.00 ✓
EAO	-	₱ 400,000.00 ✓	EAO	-	₱ 400,000.00 ✓
Total: ₱ 20,000,000.00 ✓		Total: ₱ 20,000,000.00 ✓			
Justification:					
<ul style="list-style-type: none">• Increase in physical target by 0.164 lane km (from 0.90 lane km to 1.064 lane km) due to the minimal Cost of hauling of aggregates since the distance is only 13.49 km from the source (with sufficient supply of the required quantity).• The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO B. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED /DISAPPROVED:

ROGER G. MERCADO
Acting Secretary