



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VI-018**  
Project ID: **P00630182VS**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Secretary  
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer **RICHARD EMMANUEL P. RAGRAGIO**, Capiz 2<sup>nd</sup> District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219100235000</b> <b>Project ID: P00630182VS</b>					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta. 0+000 - Sta. 0+500, Dumalag, Capiz			Construction of River Control along Panay River Basin, Brgy. Sto. Angel, Sta. 0+000 - Sta. 0+ <b>308.915</b> , Dumalag, Capiz		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Flood Mitigation Structure: 308.915 lineal meters	171.81 / lineal meter	53,075.00	CW1 - Construction of Flood Mitigation Structure: 308.915 lineal meters	171.81 / lineal meter	53,075.00
EAO	-	1,925.00	EAO	-	1,925.00
Total:		55,000.00	Total:		55,000.00
Justification:					
Modification is sought due to adjustment in the end station limit to accordingly correspond with the actual length of the flood control structure that will be constructed. The physical target and its corresponding unit cost per lineal meter have no changes.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**MAXIMO L. CARVAJAL**

Undersecretary for Technical Services and  
Regional Operations in Regions IV-B, VI, & VII

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2G02735

**nature**  
**DPWH**