



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	V-07
Project ID:	P000


**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary

This refers to the memorandum dated March 24, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Nestor P. Gorimbao** Camarines Sur 4<sup>th</sup> District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300218100030000</b> <b>Project ID: P00630916LZ</b>					
CSSP: Convergence and Special Support Program			CSSP: Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Coastal Roads/Causeway for environmental protection/conservation		
Construction of Bypass/Diversion Road along Jct. Nato-Sabang Coastal Road, Dolo Section, San Jose, Camarines Sur			Construction of Bypass/Diversion Road along Jct. Nato-Sabang Coastal Road, Dolo Section, San Jose, Camarines Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road -1.144 Lane Km	₱63,264,860.00/ Lane Km	₱ 72,375,000.00	CW1- Construction of Concrete Road - 1.114 Lane Km	₱ 64,968,581.69/ Lane Km	₱ 72,375,000.00
EAO	-	₱ 2,625,000.00	EAO	-	₱ 2,625,000.00
<b>Total:</b>		<b>₱ 75,000,000.00</b>	<b>Total:</b>		<b>₱ 75,000,000.00</b>
<b>Justification:</b>					
Decrease in physical target due to adjusted unit cost of the project based on the prevailing materials, equipment and labor cost, inclusion of the road safety features and additional project component.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06190