



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-014
Project ID: P00631083MN

March 31, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 28 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100636000 Project ID: P00631083MN					
BIP: Flood Mitigation Structures protecting Public Infrastructures/Facilities			BIP: Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Mitigation Structure, Sinaad-San Francisco, Polanco, Zamboanga del Norte			Construction of Flood Mitigation Structure, Sinaad-San Francisco, Sergio Osmeña, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 10.070 Lineal Meters	₱ 491,559.09/ Lineal Meters	₱ 4,950,000.00	CW1- Construction of Flood Mitigation Structure/ 10.070 Lineal Meters	₱ 491,559.09/ Lineal Meters	₱ 4,950,000.00
EAO	-	₱ 50,000.00	EAO	-	₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification:					
• Typographical error. The correct municipality for barangays Sinaad and San Francisco is Sergio Osmeña instead of Polanco. It was erroneously indicated in the General Appropriations Act (GAA) FY 2022. • Attached is the Certification from the Municipality of Sergio Osmeña indicating that barangays Sinaad and San Francisco are within their area of jurisdiction.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED / BISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02174