



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 21 2022

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department


This has reference to the herein memorandum dated 15 March 2022 of **DPWH Regional Director ALLAN S. BORROMELO, CESO III, DPWH Region VIII**, endorsing the request for the approval of the **Modification** of **JOHNY M. ACOSTA, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 300226103312000 Project ID: P00631351VS					
Convergence and Special Support Program (CSSP)			Convergence and Special Support Program (CSSP)		
Basic Infrastructure Program (BIP) – Multipurpose Buildings/ Facilities to Support Social Services			Basic Infrastructure Program (BIP) – Multipurpose Buildings/ Facilities to Support Social Services		
Rehabilitation of 2-Storey Multi-Purpose Building (Office Building) (CCDLAO, PESO, CENRO), Tacloban City, Leyte			Rehabilitation of 1-Storey Multi-Purpose Building (Office Building) (CCDLAO, PESO, CENRO), Tacloban City, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1- Rehabilitation/ Major Repair of Multi-Purpose Building: 1 number of building	₱ 15,840,000 / number of building	₱ 15,840,000	CW1- Rehabilitation/ Major Repair of Multi-Purpose Building: 1 number of building	₱ 15,840,000 / number of building	₱ 15,840,000
EAO		₱ 160,000	EAO		₱ 160,000
Total:		₱ 16,000,000	Total:		₱ 16,000,000
JUSTIFICATIONS:					
• Modification is requested to change project description from 2-storey to 1-storey due to typographical error since the project is for rehabilitation of the existing 1-storey building of CCDLAO, PESO and CENRO.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ETP/LSDR

Department of Public Works and Highways
Office of the Secretary


WIN2C03456