



14

M/42

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 21 February 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|--|---------------------|--------------------|--|---------------------------|------------------------|
| Project Description | | | | | |
| UACS No. 300214100070000 Project ID: P00632376VS | | | | | |
| CONVERGENCE AND SPECIAL SUPPORT PROGRAM | | | CONVERGENCE AND SPECIAL SUPPORT PROGRAM | | |
| Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 | | | Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 | | |
| Preventive Maintenance along Iloilo East Coast-Capiz Rd - K0131 + 400 - K0133 + 700, K0170 + 132 - K0171 + 773 | | | Preventive Maintenance along Iloilo East Coast-Capiz Rd - K0131 + 400 - K0132 + 840 , K0170 + 132 - K0171 + 773 | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Preventive Maintenance of Road: Concrete Reblocking 4.071 lane km | 11,852.12 / lane km | 48,250.00 | CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.854 lane km | 4,896.49 / lane km | 48,250.00 |
| EAO | - | 1,750.00 | EAO | - | 1,750.00 |
| Total: | | 50,000.00 | Total: | | 50,000.00 |
| Justification: | | | | | |
| Modification is sought due to: | | | | | |
| 1. Change in scope of work from "Concrete Reblocking" to "Asphalt Overlay" based from the actual road condition of the road section. | | | | | |
| 2. Increase in physical target to include an additional 2.42 lane km of road sections to be asphalt overlaid resulting to an adjustment in the station limits and decrease in unit cost per lane km. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02665

2696.22