



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 7, 2022

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
DPWH Region II
Carig Sur, Tuguegarao City

SUBJECT : Approved Requests for Modification of Projects Based on FY 2022
DPWH Annual Infrastructure Program funded under the General
Appropriations Act (R. A. 11639)

Forwarded are the requests for modification of two (2) projects in Region II approved by Acting Secretary **ROGER G. MERCADO**, to wit:

Implementing Office	Project ID	Fund Allocation (Php)
Cagayan 1 st DEO	P00632797LZ	5,000,000.00
Cagayan 3 rd DEO	P00604292LZ	13,750,000.00


For information and appropriate action.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations in Luzon
(except NCR and Region IV-B)

2.1 ACL/RRB





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated **March 18, 2022** of **DPWH Region II Director Loreta M. Malaluan, CESO IV**, endorsing the request for Project Modification of **District Engineer James P. Ferrer**, Cagayan First District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100194000 Project ID: P00632797LZ Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Slope Protection Structure Construction of Slope Protection at Calaoagan Dackel National High School- Capissayan Annex, Barangay Capissayan Sur, Gattaran, Cagayan			Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Slope Protection Structure Construction of Slope Protection at Calaoagan Dackel National High School- Capissayan Annex, Barangay Capissayan Sur, Gattaran, Cagayan		
Physical Target	Unit Cost P ('000)	Allocation (P'000)	Physical Target	Unit Cost P('000)	Estimated Cost P('000)
CW1- Construction of Slope Protection Structure 126.274 Sq.M.	P 39.200 / Sq.M.	P 4,950.000	CW1- Construction of Slope Protection Structure 659.185 Sq.M.	P 7,509.000 / Sq.M.	P 4,950.000
EAO	-	P 50.000			P 50.000
Total:		P 5,000.000	Total:		P 5,000.000
Justification: <ul style="list-style-type: none">• Modification is sought due to the increase in physical target by 422.027% to utilize the allocation as per Detailed Engineering Design. The project needs a provision of adequate Protection Structures such as Stone Masonry and Grouted Riprap.• Derived unit cost is based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
in Luzon(except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2F06207



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department


This refers to the memorandum dated **March 18, 2022** of **DPWH Region II Director Loreta M. Malaluan, CESO IV**, endorsing the request for Project Modification of **District Engineer James P. Ferrer**, Cagayan First District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100194000 Project ID: P00632797LZ Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Slope Protection Structure Construction of Slope Protection at Calaoagan Dackel National High School- Capissayan Annex, Barangay Capissayan Sur, Gattaran, Cagayan			Convergence and Special Support Program- Basic Infrastructure Program (BIP) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Slope Protection Structure Construction of Slope Protection at Calaoagan Dackel National High School- Capissayan Annex, Barangay Capissayan Sur, Gattaran, Cagayan		
Physical Target	Unit Cost P ('000)	Allocation (P'000)	Physical Target	Unit Cost P('000)	Estimated Cost P('000)
CW1- Construction of Slope Protection Structure 126.274 Sq.M.	P 39.200 / Sq.M.	P 4,950.000	CW1- Construction of Slope Protection Structure 659.185 Sq.M.	P 7.509.000 / Sq.M.	P 4,950.000
EAO	-	P 50.000			P 50.000
Total:		P 5,000.000	Total:		P 5,000.000
Justification: <ul style="list-style-type: none">Modification is sought due to the increase in physical target by 422.027% to utilize the allocation as per Detailed Engineering Design. The project needs a provision of adequate Protection Structures such as Stone Masonry and Grouted Riprap.Derived unit cost is based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
in Luzon(except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

DPWH - OSEC
RECEIVED
APR 01 2022
By:  Time: 4:12
Control No.: 22-7224
IDTS No.: 62150