



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **V-047**
Project ID: **P00632964LZ**

MEMORANDUM


FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated May 21, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request for Project Modification of **District Engineer Romeo D. Doloiras**, Camarines Sur 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

for the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100473000 Project ID: P00632964LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Mitigation Structure of San Jose to Caditaan Creek, Barangay Pawili, Pili, Camarines Sur			Construction of Flood Mitigation Structure of San Jose Creek, Barangay San Jose, Pili, Camarines Sur		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Flood Mitigation Structure – 93.6 Lineal meters	52,884.62 / Lineal meters	4,950,000.00	CW1 – Construction of Flood Mitigation Structure – 93.6 Lineal meters	52,884.62 / Lineal meters	4,950,000.00
EAO –		50,000.00	EAO –		50,000.00
Total:		5,000,000.00	Total:		5,000,000.00
Justification:					
- Caditaan Creek is not existing in Barangay Jose, Pili.					
- The correct location of San Jose creek is at Barangay San Jose, Pili, Camarines Sur (with attached certification from Punong Barangay).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/CL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary

WIN2F05973