



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: VI-152
Project ID: P00632996VS

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department


This refers to the memorandum dated 4 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by District Engineer NONIE A. VIYAR, Iloilo 1st District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219101060000 Project ID: P00632996VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Buluangan River Control, Guimbal, Iloilo			Construction of Buluangan River Control, Guimbal, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 87.418 lineal meters	112.11/ lineal meter	9,800.00	CW1- Construction of Flood Mitigation Structure: 255.20 lineal meters	38.40/ lineal meter	9,800.00
EAO	-	200.00	EAO	-	200.00
Total:		10,000.00	Total:		10,000.00
Justification:					
Modification is sought due to an additional 167.782 lineal meters of flood control structure resulting to an increase in physical target from 87.418 lineal meters to 255.20 lineal meters and decrease in unit cost per lineal meter.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, & VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02952