



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number:

VIII-073

Project ID:

P00633333VS

MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department

This refers to the Memorandum dated April 05, 2022 of DPWH Region VIII Director ALLAN S. BORRAMEO, CESO III, endorsing the request for the approval of the Modification of Eusebio T. Culas, District Engineer, Leyte 5th District Engineering Office, Baybay City, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

Eusebio T. Culas, District Engineer, II,
project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226103239000 Project ID: P00633333VS			Convergence and Special Support Program		
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services			Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services		
Construction of Multi-Purpose Building, Bato, Leyte			Construction of Multi-Purpose Building, Bato, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Multi Purpose Building:	₱ 7,920,000.00/ Number of Building	₱ 7,920,000.00	CW1 – Construction of Multi Purpose Building:	₱ 3,960,000.00/ Number of Building	₱ 7,920,000.00
1.00 Number of Buildings			2.00 Number of Buildings		
EAO		₱ 80,000.00	EAO		₱ 80,000.00
Total:		₱ 8,000,000.00	Total:		₱ 8,000,000.00

Justifications:
Modification is requested in view of the increase in physical target from 1 Building to 2 Buildings, in as much as the allocated amount is excessive to cover the original target and can sufficiently construct 2 Buildings within the same location as per approved DED, POW & CMPD, in turn decreases the unit cost per building.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL V. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ARGR/ETP/LSDR

Department of Public Works and Highways
Office of the Secretary



WIN2C03541