



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-140

Project ID: P00634955LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 16 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. Project ID:	300201100083000 P00634955LZ				
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)			Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)		
Bantulan-Sandoval Airport Access Road, Taytay, Palawan			Bantulan-Sandoval Airport Access Road, Taytay, Palawan		
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Physical Target	Unit Cost (#'000)	Estimated Cost (#'000)
CW1- Construction of Concrete Road: 8.13 lane km	P 14,471.91/ Lane Km	P 117,656.66	CW1 - Construction of Concrete Road: 7.53 lane km	P 15,625.05/ Lane Km	P 117,656.66
EAO	-	P 4,267.34	EAO	-	P 4,267.34
Total:		P 121,924.00	Total:		P 121,924.00
Justification:					
1. The modification is necessary due to decrease in physical target from 8.13 to 7.53 lane km due to budget allocation which is sufficient only to construct 7.53 lane km based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011.					
2. Further, the decrease is due to the voluminous quantity of surplus excavation.					
3. Attached is the certification of reasonableness of unit cost dated 16 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO U. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED /DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02937