



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-010**
Project ID: **P00634997MN**

March 31, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 28 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100638000 Project ID: P00634997MN					
BIP: Flood Mitigation Structures protecting Public Infrastructures/Facilities			BIP: Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Box Culvert Bridge, San Pedro, Dapitan City, Zamboanga Del Norte			Construction of Box Culvert Bridge, San Pedro, Dapitan City, Zamboanga Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 8.00 Lineal Meters	₱ 618,750.00/ Lineal Meters	₱ 4,950,000.00	CW1- Construction of Flood Mitigation Structure/ 12.10 Lineal Meters	₱ 409,090.91/ Lineal Meters	₱ 4,950,000.00
EAO	-	₱ 50,000.00	EAO	-	₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification:					
• The physical target increased due to the decreased in the unit cost, attributed to the minimal cost for Earthworks which constitutes 2.19% (₱108,305.48) only of the total project cost. • The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED /DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02048