

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 16 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 300203102049000					
Project ID: P00635435LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)			
Road from Poblacion to Capari Cove, Palawan		Road from Poblacion to Capari Cove, Palawan			
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Physical Target	Unit Cost (#'000)	Estimated Cost (#'000)
CW1- Construction of Concrete Road: 1.333 lane km (l-km)	P 14,478.62/ Lane km	P 19,300.00	CW1- Construction of Concrete Road: 1.201 lane km (l-km)	P 16,069.94/ Lane km	P 19,300.00
EAO	-	P 700.00	EAO	-	P 700.00
Total:		P 20,000.00	Total:		P 20,000.00
Justification: 1. The modification is necessary due to decrease in physical target from 1.333 to 1.201 lane km due to budget allocation which is sufficient only to construct 1.201 lane km of construction of road based on construction materials price data and labor rates made consistent to the provision of D.O. No. 32 S. 2011. 2. The modification is necessary due to change in implementing office from Palawan 1 st DEO to Regional Office. 3. Attached is the certification of reasonableness of unit cost dated 14 March 2022 and approved change in implementing office dated February 10, 2022					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MARCINHO V. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02867