



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: IVB-046
Project ID: P00635454LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary
This Department

This refers to the memorandum dated 11 February 2022 of DPWH Region IV-B, Regional Director GERALD A. PACANAN, endorsing the request for the approval of **Modification of District Engineer ANNIELYN E. PADULLO**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No.	300201100085000				
Project ID:	P00635454LZ				
Convergence and Special Support Program		CONVERGENCE AND SPECIAL SUPPORT PROGRAM			
Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Pinamalayan Airport Road, Pinamalayan, Oriental Mindoro		Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN), Pinamalayan Airport Road, Pinamalayan, Oriental Mindoro			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Bridge 230.955 sq.m. ✓	P 102.94 / sq.m.	P 23,778.72	CW1 – Construction of Concrete Bridge 150.73 sq.m. ✓	P 93.74 / sq.m.	P 14,129.96
			EO	-	P 288.37
			CW2 – Rehabilitation of Paved Road 0.7344 lane Km. ✓	P 13,138.29 / lane Km.	P 9,648.76
EO	-	P 485.28	EO	-	P 196.91
Total:		P 24,264.00	Total:		P 24,264.00
Justification:					
1) Modification is requested due to Bridge Component (CW1) and Road Component (CW2) request based on the approved program of works, the design physical target for bridge & road component are 150.73 sq. m. and 0.7344 lane Km. respectively.					
2) Provision of road component is due to the geometric improvement approaches based from the designed bridge.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~:

ROGER G. MERCADO
Acting Secretary

