



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **TVB-107**

Project ID: **P00635469LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 14 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300203101629000 Project ID: P00635469LZ			
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM	
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)	
Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach, San Vicente & Taytay, Palawan		Access Road to Malampaya Sound, Mt. Capuas and San Vicente Long Beach, San Vicente & Taytay, Palawan	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1- Construction of Concrete Road: 2.403 Lane Km (1-km)	P 14,475.00/ Lane Km	P 34,784.39	CW1- Construction of Concrete Road: 1.800 Lane Km (1-km)
EO	-	P 1,261.61	EO
Total:		P 36,046.00	Total:
			P 1,261.61
			P 36,046.00

Justification:

- The decrease in physical target from **2.403** to **1.800** lane km due to the following:
 - The budget allocation is sufficient only to construct **1.800** lane km construction of concrete road based on construction materials price data and labor rates.
 - The project requires the provision of RCBC for drainage works and stone masonry for slope protection works.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated March 14, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO V. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G02878