



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Ref No. CAR-032

Programming Division Evaluation Sheet

Name of Project:

Project ID: P00635804LZ

Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along
Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0447 + 000 - K0469 + 916

Appropriation: 96,000,000

Implementing Office: Upper Kalinga District Engineering Office

Date: 03/24/2022

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☐ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☒ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

B. EVALUATION

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2022 GAA, R.A. 11639

C.1 ☐ FLR ☐ Released ☐ Unreleased

C.2 ☒ FCR

Amount: 96,000,000

D. Remarks: Increase in physical targets by 119.06% and decrease in unit cost by 54.35%.

Evaluated By: CHRISTYBEL C. CANUEL
Regional Coordinator

Noted By: FROILAN B. MABINI JR.
OIC-Section Chief

ACTION SLIP

Project ID: P00635804LZ

Ref No. CAR-032

Date: 03/24/2022

FOR : USEC FOR OPERATIONS

☐ RCY

☐ RRB

☐ ERP, Jr.

☐ EKS

REMARKS:

☒ Reviewed by Planning Service
☒ Recommended for Approval
Remarks:

CONSTANTE A. LLANES JR., CESO III
Acting Undersecretary for Planning Service



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Office of A/S
Initialed.

Reference Number: **CAR-032**
Project ID: **P00635804LZ**

MAR 24 2022


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 2, 2022 of **DPWH Region CAR Director KHADAFFY D. TANGGOL**, endorsing the request of **Officer-in-Charge, Office of the District Engineer, Teodoro A. Owek**, Upper Kalinga District Engineering Office for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|---------------------|---------------------|--|--------------------|-------------------------|
| Project Description | | | | | |
| UACS No. 300214100016000 Project ID: P00635804LZ Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0447 + 000 - K0469 + 916 | | | Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0435 + 405 - K0469 + 898 | | |
| Physical Target | Unit Cost P ('000) | Allocation P ('000) | Physical Target | Unit Cost P ('000) | Estimated Cost P ('000) |
| CW1- Road Safety: Street Lighting : 6.423 Km | ₱ 14,423.167/ Km | ₱ 92,640.000 | CW1- Road Safety: Street Lighting : 14.070 Km | ₱ 6,584.222/ Km | ₱ 92,640.000 |
| ROW – ROW Acquisition | - | - | ROW – ROW Acquisition | - | - |
| EAO | - | ₱ 3,360.000 | EAO | - | ₱ 3,360.000 |
| Total: | | ₱ 96,000.000 | Total: | | ₱ 96,000.000 |
| Justification: <ul style="list-style-type: none">The increase of 119.06% in the physical target (6.423 Km to 14.070 Km) is necessary to attain the most economical length for the GAA allotment of the project.The revised target is based on the actual length of the road where the Solar Studs and Solar LED Street Lights will be installed.There is change in station limit to finish the project at the ending station (K0469+898) of Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd.The resulting estimated unit cost is nonetheless considered reasonable since the unit cost of items of work involved are within the range of the prevailing cost of the Department | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
in CAR, Regions I, II, III, IV-A and V

APPROVED/~~DISAPPROVED~~:



ROGER G. MERCADO
Acting Secretary

3.4 SCA/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06123



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

MAR 2 2022

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

THRU : ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
Except NCR and Region IV-B

SUBJECT : Request for Modification of the Project: CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0447 + 000 - K0469 + 916

We are respectfully submitting the modification of the above project in the amount **Ninety Six Million Pesos (Php 96,000,000.00)**, as indicated below:

| | FROM | TO |
|-----------------|---|--|
| Project Title | Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0447 + 000 - K0469 + 916 | Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd-K0435 + 405 - K0469 + 898 |
| Physical Target | 6.42327 Km | 14.070 Km |

The supporting documents based on D.O No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFFY D. TANGGOL
Regional Director

CAR.1 CHM/EFD/JWC/ABM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bulanao, Tabuk City, Kalinga

February 24, 2022

MEMORANDUM

FOR : KHADAFFY D. TANGGOL

Regional Director
DPWH-CAR, Engineer's Hill
Baguio City

ATTENTION : ANGELITA B. MABITAZAN

Chief, Planning and Design Division

SUBJECT : Request for Modification of the Project: Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239, Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd, K0447+000 - K0469+916

We are respectfully submitting the modification of the above project in the amount of **Ninety Six Million Pesos (Php 96,000,000.00)**, as indicated below:

| | FROM | TO |
|-----------------|--|--|
| Project Title | Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd, K0447+000 - K0469+916 | Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt. Province Bdry-Calanan-Pinukpuk-Abbut Rd, K0435+405 - K0469+898 |
| Physical Target | 6.42327 Km | 14.070 Km |

The supporting documents based on D.O No. 37, series of 2018 are attached.

For your ready reference and appropriate action.


TEODORO A. OWEK
Officer-In-Charge
Office of the District Engineer

CAR.14.1 CAB/PAL

Form for Modification Request

| A. GENERAL | | | | | |
|--|------------------------------|---|---|--|---|
| 1. REGION Cordillera Administrative Region | | 2. DEO Upper Kalinga District Engineering Office | | 3. LEGISLATIVE DISTRICT KALINGA (LONE DISTRICT) | |
| B. ORIGINAL PROJECT | | | C. PROPOSED REVISED PROJECT | | |
| 4. UACS (Unified Account Code Structure as defined in GAA) 300214100016000 | | | | | |
| 5. Project Id P00635804LZ | | | | | |
| 6. Project Category Convergence and Special Support Program | | | | | |
| 7. Sub-Program (P/A/P) CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 | | | | | |
| 8. Operating Unit Upper Kalinga District Engineering Office | | | 18. Operating Unit (Change subject to DBM approval) Upper Kalinga District Engineering Office | | |
| 9. Type of Work (Enter Details for all Components below) | | | 19. Type of Work (Enter Details for all Components below) | | |
| Component ID | Type of Work | | Component ID | Type of Work | |
| CW1 | Road Safety: Street Lighting | | CW1 | Road Safety: Street Lighting | |
| EAO | | | EAO | | |
| 10. PROJECT DESCRIPTION (as recorded in GAA) Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0447 + 000 - K0469 + 916 | | | 20. PROJECT DESCRIPTION (of the revised project) Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd- K0435 + 405 - K0469 + 898 | | |
| 11. ALLOTMENT (P'000) (as recorded in GAA) 96,000 | | | 21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 96,000 | | 22. CAF (To be obtained from Financial Management office) <input type="checkbox"/> YES |
| 12. PHYSICAL TARGET (Enter Details for all Components below) | | | 23. PHYSICAL TARGET (Enter Details for all Components below) | | |
| Component ID | Target | Target Unit | Component ID | Target | Target Unit |
| CW1 | 6.423 | Kilometers (Km) | CW1 | 14.070 | Kilometers (Km) |
| EAOEAO | | | EAO | | |
| 13. UNIT COST (Enter Details for all Components below) | | | 24. UNIT COST (Enter Details for all Components below) | | |
| Component ID | Component Cost (P'000) | Target Unit Cost (P'000/Target Unit) | Component ID | Component Cost (P'000) | Target Unit Cost (P'000/Target Unit) |
| CW1 | 92,640.00 | 14,423.167 | CW1 | 92,640.00 | 6,584.222 |
| EAO | 3,360.00 | | EAO | 3,360.00 | |
| | | | | | |

Form for Modification Request

| A. GENERAL | | | | | |
|--|-------------------------------|--|--|---|---|
| 1. REGION Cordillera Administrative Region | | 2. DEO Upper Kalinga District Engineering Office | | 3. LEGISLATIVE DISTRICT KALINGA (LONE DISTRICT) | |
| B. ORIGINAL PROJECT | | | C. PROPOSED REVISED PROJECT | | |
| 4. UACS (Unified Account Code Structure as defined in GAA) 300214100016000 | | | | | |
| 5. Project Id P00635804LZ | | | | | |
| 6. Project Category Convergence and Special Support Program | | | | | |
| 7. Sub-Program (P/A/P) CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 | | | | | |
| 8. Operating Unit Upper Kalinga District Engineering Office | | | 18. Operating Unit (Change subject to DBM approval) Upper Kalinga District Engineering Office | | |
| 9. Type of Work (Enter Details for all Components below) | | | 19. Type of Work (Enter Details for all Components below) | | |
| Component ID | Type of Work | | Component ID | Type of Work | |
| CW1 | Road Safety: Street Lighting | | CW1 | Road Safety: Street Lighting | |
| EAO | | | EAO | | |
| 10. PROJECT DESCRIPTION (as recorded in GAA) Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut - K0447 + 000 - K0469 + 916 | | | 20. PROJECT DESCRIPTION (of the revised project) Installation/Construction of Road Safety Devices (Solar Studs and Solar LED Street Lights) along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd- K0435 + 405 - K0469 + 898 | | |
| 11. ALLOTMENT (P'000) (as recorded in GAA) 96,000 | | | 21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 96,000 | | 22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES |
| 12. PHYSICAL TARGET (Enter Details for all Components below) | | | 23. PHYSICAL TARGET (Enter Details for all Components below) | | |
| Component ID | Target | Target Unit | Component ID | Target | Target Unit |
| CW1 | 6.42327 | Kilometers (Km) | CW1 | 14.070 | Kilometers (Km) |
| EAOEAO | | | EAO | | |
| 13. UNIT COST (Enter Details for all Components below) | | | 24. UNIT COST (Enter Details for all Components below) | | |
| Component ID | Component Cost (P'000) | Target Unit Cost (P'000/Target Unit) | Component ID | Component Cost (P'000) | Target Unit Cost (P'000/Target Unit) |
| CW1 | 92,640.00 | 14,422.56 | CW1 | 92,640.00 | 6,584.22 |
| EAO | 3,360.00 | | EAO | 3,360.00 | |






Form for Modification Request

| | | | | | | | |
|---|--|-----------------------------------|--|--|--|---------------------------------------|--|
| 14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) | | | | 25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP) | | | |
| Start X | | End X | | Start X | | End X | |
| Start Y | | End Y | | Start Y | | End Y | |
| 15. ROAD CLASSIFICATION (if applicable) Secondary | | | | 26. ROAD CLASSIFICATION (if applicable) Secondary | | | |
| 16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) DPWH - Upper Kalinga District Engineering Office | | | | 27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) DPWH - Upper Kalinga District Engineering Office | | | |
| 17. PROJECT IMPLEMENTATION PLAN (PIP) | | | | 28. PROJECT IMPLEMENTATION PLAN (PIP) | | | |
| Planned Start Date February 10, 2022 | | Planned End Date July 12, 2022 | | Planned Start Date March 28, 2022 | | Planned End Date September 9, 2022 | |
| 29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES | | | | 30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES | | | |
| D. ATTACHMENTS & JUSTIFICATIONS | | | | | | | |
| 31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A | | | | | | | |
| 32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) <ul style="list-style-type: none"> The increase of 119.06% in the physical target (6.423 Km to 14.070 Km) is necessary to attain the most economical length for the GAA allotment of the project. The revised target is based on the actual length of the road where the Solar Studs and Solar LED Street Lights will be installed. There is change in station limit to finish the project at the ending station (K0469 + 898) of Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd. The resulting estimated unit cost is nonetheless considered reasonable since the unit cost of items of work involved is within the range of the prevailing cost of the Department. | | | | | | | |
| 33. PHOTOS SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES | | | | | | | |
| 34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES | | | | | | | |

Form for Modification Request

| | | | | | | | |
|---|--|-----------------------------------|--|--|--|---------------------------------------|--|
| 14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) | | | | 25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP) | | | |
| Start X | | End X | | Start X | | End X | |
| Start Y | | End Y | | Start Y | | End Y | |
| 15. ROAD CLASSIFICATION (if applicable) Secondary | | | | 26. ROAD CLASSIFICATION (if applicable) Secondary | | | |
| 16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) DPWH - Upper Kalinga District Engineering Office | | | | 27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) DPWH - Upper Kalinga District Engineering Office | | | |
| 17. PROJECT IMPLEMENTATION PLAN (PIP) | | | | 28. PROJECT IMPLEMENTATION PLAN (PIP) | | | |
| Planned Start Date February 10, 2022 | | Planned End Date July 12, 2022 | | Planned Start Date March 28, 2022 | | Planned End Date September 9, 2022 | |
| 29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES | | | | 30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES | | | |
| D. ATTACHMENTS & JUSTIFICATIONS | | | | | | | |
| 31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A | | | | | | | |
| 32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) <ul style="list-style-type: none"> The increase of 119.05% in the physical target (6.42327 Km to 14.070 Km) is necessary to attain the most economical length for the GAA allotment of the project. The revised target is based on the actual length of the road where the Solar Studs and Solar LED Street Lights will be installed. There is change in station limit to finish the project at the ending station (K0469 + 898) of Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd. The resulting estimated unit cost is nonetheless considered reasonable since the unit cost of items of work involved is within the range of the prevailing cost of the Department. | | | | | | | |
| 33. PHOTOS SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES | | | | | | | |
| 34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES | | | | | | | |

Form for Modification Request

| 35. PREPARED BY: | | | |
|--|---|------------------------------------|--|
| Name: |  JEROME O. MALIDOM JR. | Position: | Engineer II |
| Office: | Upper Kalinga District Engineering Office | Date: | 2/23/2022 |
| 36. REVIEWED BY DISTRICT OFFICE (If Required) | | 38. REVIEWED BY REGIONAL OFFICE | |
| Name: |  PETER A. LAM-IN | Name: |  ANGELITA B. MABITAZAN |
| Position: | Chief, Planning and Design Section | Position: | Chief, Planning and Design Division |
| Date: | 2/23/2022 | Date: | |
| 37. RECOMMENDED BY DISTRICT OFFICE (If Required) | | 39. RECOMMENDED BY REGIONAL OFFICE | |
| Name: |  TEODORO A. OWEK | Name: |  KHADAFFY D. TANGGOL |
| Position: | OIC-Office of the District Engineer | Position: | Regional Director |
| Date: | 2/23/2022 | Date: | |

Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

300214100016000

Project Id

P00635804LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY



Category of Modification
(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☒ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

| Category A | Category B | Category C | Category D | Adjustment (Must be no change to target or GAA line item) |
|---|---|---|---|--|
| <input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error | <input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target | <input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality | <input type="checkbox"/> Change in (IO), requiring a change in the (OU) | <input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target |

Reviewed by Office of the Undersecretary for Operations

| | | | |
|------------------|---|------------------|--|
| Name: | ENGR. AGNES LU | Name: | ENGR. MANNY BULUSAN |
| Signature |  | Signature |  |
| Position: | Technical Staff – Office of the Undersecretary | Position: | Technical Staff – Office of the Undersecretary |
| Date: | | Date: | |

41. DPWH PLANNING SERVICE OFFICE USE ONLY

| | |
|---|---|
| Category of Modification (choose one) | <input type="checkbox"/> Category A – Typographical Errors <input checked="" type="checkbox"/> Category B – Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C – Change in Location <input type="checkbox"/> Category D – Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment – Send to PS-PD to amend MYPs <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation |
|---|---|

Reviewed by Planning Service

| | | | |
|------------------|---|-------------------|---|
| Name: | CHRISTYBEL S. CANUEL | Name: | PETER PAUL R. CORTEZ |
| Signature |  | Signature: |  |
| Position: | Regional Coordinator | Position: | OIC – Chief, Programming Division OIC – Chief, Programming Division |
| Date: | 3/24/2017 | Date: | |

Annex A to Form for Modification Request

| Component ID | Section ID | Start Limit LRP + Disp | End Limit LRP + Disp | Start Chainage | End Chainage | Length (m) | Type of Work | Detail Scope of Work | Target Unit | Physical Target |
|--------------|------------|---------------------------|-------------------------|-------------------|-----------------|---------------|------------------------------------|---|-------------|--------------------|
| CW1 | S05932LZ | K0435 + 405 | K0463 + 851 | 14400 | 42284 | 27884 | Road Safety: Street Lighting | Installation /Constructi on of Road Safety Devices (Solar Studs and Solar LED Street Lights) | Km | 8.097 |
| CW1 | S00601LZ | K0464+(-161) | K0469 + 898 | 0000 | 5973 | 5973 | Road Safety: Street Lighting | Installation /Constructi on of Road Safety Devices (Solar Studs and Solar LED Street Lights) | Km | 5.973 |