



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Ref No. CAR-058

Programming Division Evaluation Sheet

Name of Project:

Preventive Maintenance along Itogon-Dalupirip-San Manuel Bdry

Project ID: P00635888LZ

Appropriation: 90,000,000

Implementing Office: Regional Office CAR

Date: 03/24/2022

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☐ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☐ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☐ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☐ Change in Targets ONLY

A.2.5.2 ☒ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

B. EVALUATION

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2022 GAA, R.A. 11639

C.1 ☒ FLR [✓] Released) [] Unreleased

C.2 ☐ FCR

Amount: 90,000,000

D. Remarks: Change of type of work from Preventive Maintenance of Road: Concrete Reblocking TO
Preventive Maintenance of Road: Asphalt Overlay. No change in physical target and unit cost

Evaluated By: CHRISTYBEL C. CANUEL
Regional Coordinator

Noted By: FROILAN B. MABINI JR.
OIC-Section Chief

ACTION SLIP

Project ID: P00635888LZ

Ref No. CAR-058

Date: 03/24/2022

FOR : USEC FOR OPERATIONS

☐ RCY

☐ RRB

☐ ERP, Jr.

☐ EKS

REMARKS:

☐ Reviewed by Planning Service

☒ Recommended for Approval

☐ Remarks:


CONSTANTE A. LLANES, JR., CESO III
Acting Undersecretary for Planning Service



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila



Pls return to the Office of A/S
Molano once signed/initialled.
Thank you!

MAR 24 2022


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region CAR Director KHADAFFY D. TANGGOL**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100024000 Project ID: P00635888LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Preventive Maintenance along Itogon-Dalupirip-San Manuel Bdry			Preventive Maintenance along Itogon-Dalupirip-San Manuel Bdry		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Concrete Reblocking 10.790 Lane Km	₱ 8,049.120 / Lane Km	₱ 86,850.000	CW1- Preventive Maintenance of Road: Asphalt Overlay 10.790 Lane Km	₱ 8,049.120 / Lane Km	₱ 86,850.000
EAO	-	₱ 3,150.000	EAO	-	₱ 3,150.000
Total:		₱ 90,000.000	Total:		₱ 90,000.000
Justification:					
<ul style="list-style-type: none">There is a change in type of work from Preventive Maintenance: Concrete Reblocking to Preventive Maintenance: Asphalt Overlay to reflect the actual work that need to be done.The resulting estimated unit cost is considered reasonable since the unit cost of items of work involved are within the range of the prevailing cost of the Department.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations
in CAR, Regions I, II, III, IV-A and V

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

3.4 SCA/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary

WIN2F06222



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

March 21, 2022

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

THRU : ROBERTO R. BERNARDO
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

SUBJECT : Request for the Modification of the Project: CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Preventive Maintenance along Itogon-Dalupirip-San Manuel Bdry

We are respectfully submitting the modification of the above project in the amount of **Ninety Million Pesos (Php 90,000,000.00)**, as indicated below:

	As per GAA/Original	As Modified
Project ID	P00635888LZ	
UACS	300214100024000	
Type of Work	Preventive Maintenance of Road: Concrete Reblocking	Preventive Maintenance of Road: Asphalt Overlay

The supporting documents based on D.O. No. 37, series of 2018 are attached for your ready reference.

For the consideration of the Secretary.


KHADAFFY D. TANGGOL
Regional Director

CAR.1 CSCE/EFD/JWC/ABM

Form for Modification Request

A. GENERAL					
1. REGION Cordillera Administrative Region		2. DEO Benguet 1st District Engineering Office		3. LEGISLATIVE DISTRICT BENGUET (LONE DISTRICT)	
B. ORIGINAL PROJECT			C. PROPOSED REVISED PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 300214100024000 ✓					
5. Project Id P00635888LZ ✓					
6. Project Category Convergence and Special Support Program					
7. Sub-Program (P/A/P) Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 ✓					
8. Operating Unit Central Office			18. Operating Unit (Change subject to DBM approval) Central Office ✓		
9. Type of Work (Enter Details for all Components below)			19. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
CW1	Preventive Maintenance of Road: Concrete Reblocking ✓		CW1	Preventive Maintenance of Road: Asphalt Overlay ✓	
EAO			EAO		
10. PROJECT DESCRIPTION (as recorded in GAA) Preventive Maintenance along Itogon-Dalupirip-San Manuel Bdry			20. PROJECT DESCRIPTION (of the revised project) Preventive Maintenance along Itogon-Dalupirip-San Manuel Bdry ✓		
11. ALLOTMENT (P'000) (as recorded in GAA) 90,000			21. REVISED ESTIMATED COST (P'000) (Equal to, or lower than GAA allotment) 90,000 ✓		22. CAF (To be obtained from Financial Management office) <input type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)			23. PHYSICAL TARGET (Enter Details for all Components below)		
Component ID	Target	Target Unit	Component ID	Target	Target Unit
CW1	10.79	Lane Km	CW1	10.79 ✓	Lane Km ✓
EAO			EAO		
13. UNIT COST (Enter Details for all Components below)			24. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)	Component ID	Component Cost (P'000)	Target Unit Cost (P'000/Target Unit)
CW1	86,850	8,049.12	CW1	86,850 ✓	8,049.12 ✓
EAO	3,150		EAO	3,150 ✓	




Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Click here to enter text.				25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP) Click here to enter text.			
Start X	120.68659	End X	120.71751	Start X	120.68659 ✓	End X	120.71751 ✓
Start Y	16.38048	End Y	16.36908	Start Y	16.38048 ✓	End Y	16.36908 ✓
15. ROAD CLASSIFICATION (if applicable) Tertiary Road				26. ROAD CLASSIFICATION (if applicable) Tertiary Road			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Regional Office CAR				27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Regional Office CAR ✓			
17. PROJECT IMPLEMENTATION PLAN (PIP)				28. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date 03/25/2022		Planned End Date 12/09/2022		Planned Start Date ✓ 03/25/2022		Planned End Date ✓ 12/09/2022	
29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES				30. UNDER WARRANTY? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES			

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects) <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES <input type="checkbox"/> N/A
32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points) <ul style="list-style-type: none"> There is a change in type of work from Preventive Maintenance: Concrete Reblocking to Preventive Maintenance: Asphalt Overlay to reflect the actual work that need to be done. The resulting estimated unit cost is considered reasonable since the unit cost of items of work involved are within the range of the prevailing cost of the Department.
33. PHOTOS SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES
34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES

Form for Modification Request

35. PREPARED BY:			
Name:	 ERLINDA F. DOLIENTE	Position:	Chief, Planning Section
Office:	Cordillera Administrative Region	Date:	
36. REVIEWED BY DISTRICT OFFICE (If Required)		38. REVIEWED BY REGIONAL OFFICE	
Name:		Name:	 ANGELITA B. MABITAZAN
Position:		Position:	Chief, Planning and Design Division
Date:		Date:	
37. RECOMMENDED BY DISTRICT OFFICE (If Required)		39. RECOMMENDED BY REGIONAL OFFICE	
Name:		Name:	 KHADAFFY D. TANGGOL
Position:		Position:	Regional Director
Date:		Date:	

Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

300214100024000

Project Id

P00635888LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification



(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:	ENGR. AGNES LU.	Name:	ENGR. MANNY BULUSAN
Signature		Signature	
Position:	Technical Staff – Office of the Undersecretary	Position:	Technical Staff – Office of the Undersecretary
Date:		Date:	

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification

(choose one)

- ☐ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPS
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

✓ CHANGE IN TYPE OF WORK

Reviewed by Planning Service

Name:	CHRISTYBEL C. CANUEL	Name:	PETER PAUL R. CORTEZ
Signature		Signature:	
Position:	Regional Coordinator	Position:	OIC – Chief, Programming Division
Date:	8/24/22	Date:	