

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	V-037
Project ID:	P00636994L


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the Memorandum dated March March 18, 2022 of **Regional Director VIRGILIO C. EDUARTE, DPWH – Region V**, endorsing the request of **District Engineer RAINERO A. ZERDA, Albay 1st DEO** for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300217100033000					
Project ID: P00636994LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)		
Construction of Road, Salvacion - Santicon - Sulong - Napao, Polangui , Albay			Construction of Road, Salvacion - Santicon - Sulong - Napao, Bacacay , Albay		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Concrete Road 10.03 lane km	9,524.93 /lane km	95,535.00	CW1 - Construction of Concrete Road 10.03 lane km	9,524.93 /lane km	95,535.00
EAO		3,465.00	EAO		3,465.00
	Total:	99,000.00		Total:	99,000.00
Justification:					
1. The project is categorized under CSSP: SIPAG - Interjurisdictional Roads and/or Bridges (roads that traverse multiple LGU jurisdictions). The barangays mentioned in the said road section were located in Malilipot and Bacacay, Albay. The project will start in Napao, Bacacay, Albay and will end in Salvacion, Malilipot, Albay, thus, it suits the project category.					
2. It is also known that Napao and Sulong are not in the list of Barangays in Polangui, Albay or in any municipality in Albay 3rd District, see attached Certification from District Engineer of Albay 3rd DEO. ✓					

Based on our evaluation, the submitted Request for Modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon (Except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACCMBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary

