



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **IVB-228**

Project ID: **P00638886LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 16 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300215100220000 Project ID: P00638886LZ			
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak -San Vicente Road, Sta. 169 + 254.00 - Sta. 169 + 390.00, San Vicente, Palawan		Rehabilitation of Road with Slips, Slope Collapse and Landslide along Itabiak -San Vicente Road, Sta. 169 + 254.00 - Sta. 169 + 405.00, San Vicente, Palawan	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1- Construction of Road Slope Protection Structure: 1,851.691 square meter (sq.m.)	43.063/ Square meter	79,738.915	CW1- Construction of Road Slope Protection Structure: 3,480.92 square meter (sq.m.)
EAO	-	2,892.085	EAO
Total:		82,631.000	Total:
Estimated Cost (P'000)		Estimated Cost (P'000)	
		79,738.915	
Justification:			
1. The modification is necessary due to increase in physical target from 1,851.691 to 3,480.92 square meter for the following reason:			
- The budget allocation is sufficient to construct 3,480.92 square meter of road slope protection structure based on construction materials price data and labor rates. - To cater the sections that requires slope protection works to prevent from rock fall and landslide. - The project requires the use of Active Protection System as Slope Protection Structures. - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.			
2. Attached is the certification of reasonableness of unit cost dated March 16, 2022.			

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Underscretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED +DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03025