



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director **LORETA M. MALALUAN, CESO IV**, DPWH Region II, endorsing the request for Project Modification of District Engineer **JOCELYN P. PALEG**, Isabela Fourth District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100045000 Project ID: P00639328LZ			UACS No. 300219100045000 Project ID: P00639328LZ		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Control Structure at Brgy. Caloocoan Section 2, Santiago City, Isabela			Construction of Flood Control Structure at Brgy. Caloacan Section 2, Santiago City, Isabela		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 861.553 L.M	₱ 112.007 / L.M	₱ 96.500 M	CW1- Construction of Flood Mitigation Structure 662.000 L.M	₱ 145.770 / L.M	₱ 96.500 M
EAO	-	₱ 3.500 M	EAO	-	₱ 3.500 M
Total:		₱ 100.000M	Total:		₱ 100.000 M
Justification:					
<ul style="list-style-type: none">The fund is not sufficient to finish the 861.553 ln.m. of gabion thus, a decrease in physical target by 23.16% from 861.553 ln.m to 662 ln.m.Typographical error in the project description that is “Brgy. Caloocoan”, note that there is no “Brgy. Caloocan” in Santiago City.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary’s consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV-B)

APPROVED/DISAPPROVED


ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary

WIN2F06264