



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: II-078
Project ID: P00639463LZ


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary
This Department

This refers to the memorandum dated March 16, 2022 of Regional Director LORETA M. MALALUAN, CESO IV, DPWH Region II, endorsing the request for Project Modification of District Engineer JOCELYN P. PALEG, Isabela Fourth District Engineering Office requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100607000 Project ID: P00639463LZ			UACS No. 300219100607000 Project ID: P00639463LZ		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Addlam Flood Control Structures, Jones, Isabela			Construction of Addalam Flood Control Structures, Jones, Isabela		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 430.777 L.M	₱ 113.747/ L.M	₱ 49.000 M	CW1- Construction of Flood Mitigation Structure 320.000 L.M	₱ 153.125 / L.M	₱ 49.000 M
EAO	-	₱1.000 M	EAO	-	₱ 1.000 M
Total:		₱ 50.000 M	Total:		₱ 50.000 M
Justification:					
<ul style="list-style-type: none">• Typographical error in the Project Description, that is “Brgy. Addlam” Should be “Brgy. Addalam” Note that there’s no such Brgy. Addlam in Jones, Isabela.• The decrease in the physical target by 25.72% from 430.777 l.m to 320 l.m is brought by using gabions with the length of 320 lineal meter, height of 9 meters and width of 6 meters.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operations in Luzon
(Except NCR and Region IV-B)

APPROVED/DISAPPROVED


ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary

WIN2F06262