



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **V-050**
Project ID: **P00640381LZ**


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated March 04, 2022 of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Edwin A. Bermal**, Camarines Norte District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221101271000 Project ID: P00640381LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Basic Infrastructure Program (BIP)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Barangay Pinagbitayan Maliit, Paracale, Camarines Norte			Construction of Road, Barangay Pinagbirayan Munti, Paracale, Camarines Norte		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 -- Construction of Concrete Road -- 1.332 Lane Km	P 12,776,454.95 /Lane Km	P 17,018,238.00	CW1 -- Construction of Concrete Road -- 1.332 Lane Km	P 12,776.455 /Lane Km	P 17,018,238.00
CW2 -- Construction of Road Slope Protection Structure -- 1904.06 Square Meters	P 4,061.67 / Square Meters	P 7,731,762.00	CW2 -- Construction of Road Slope Protection Structure -- 1904.06 Square Meters	P 4.061 / Square Meters	P 7,731,762.00
EAO	-	P 250,000.00	EAO	-	P 250,000.00
Total:		P 25,000,000	Total:		P 25,000,000
Justification:					
<ul style="list-style-type: none">Correction of location due to non-existent location. There is no Barangay Pinagbitayan Maliit among the 27 Barangays in the Municipality of Paracale, but instead Barangay Pinagbirayan Munti, as per certification issued by Municipal Mayor Romeo Y. Moreno, Paracale, Camarines Sur, issued last February 22, 2022.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05990