



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-241**
Project ID: **P00640564LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of DPWH Region IV-B Director **GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer ELENA M. CASTILAN, Rombion District Engineering Office**, for the approval of **Modification** of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225100432000 Project ID: P00640564LZ Convergence and Special Support Program Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Seawall In Brgy. Vicente, Concepcion, Rombion			Convergence and Special Support Program Basic Infrastructure Program (BIP) – Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Seawall In Brgy. Vicente, Concepcion, Rombion		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 120.00 Lineal meters	₱ 165.00 / Lineal meters	₱ 19,800	CW1- Construction of Flood Mitigation Structure: 229.40 Lineal meters	₱ 86.31 / Lineal meters	₱ 19,800
EAO	-	₱ 200	EAO	-	₱ 200
Total:		₱ 20,000	Total:		₱ 20,000
Justification:					
➤ Modification is sought due to;					
• Increase in physical target from 120.00 Lineal meters to 229.40 Lineal meters.					
• Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03020