



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: V-032
Project ID: P00655008LZ


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated February 7, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV** for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300105200333000 Project ID: P00655008LZ					
LOCAL PROGRAM			LOCAL PROGRAM		
Buildings And Other Structures - Multipurpose / Facilities - National Building Program			Buildings And Other Structures - Multipurpose / Facilities - National Building Program		
Construction of Bicol University Convention and Disaster Risk Reduction Management Center, Legazpi City (Phase III)			Construction of Bicol University Convention and Disaster Risk Reduction Management Center, Legazpi City (Phase IV)		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Multi Purpose Building – 1 Number of Buildings	72,375,000.00 / Number of Buildings	72,375,000.00	CW1 – Construction of Multi Purpose Building – 1 Number of Buildings	72,375,000.00 / Number of Buildings	72,375,000.00
EAO		2,625,000.00	EAO		2,625,000.00
Total:		75,000,000.00	Total:		75,000,000.00
Justification:					
Correction in Project Title from "Phase III" to "Phase IV" since the former was already funded in FY 2021.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05947