




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila



MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary  
This Department

This has reference to the herein Memorandum dated 12 February 2022 of Regional Director GERALD A. PACANAN, endorsing the Project Modification requested by Caretaker – Office of the District Engineer SHERYLL B. MULNGBAYAN, Mindoro Occidental District Engineering Office, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300105200731000 Project ID: P006551351Z		Local Program National Building Program – Buildings and Other Structures		Local Program National Building Program – Buildings and Other Structures	
Construction (Completion) of Four (4) Storey Hostel Building, DPWH Mindoro Occidental District Engineering Office, Mamburao, Occidental Mindoro		Construction 2-Storey Hostel Building, DPWH Mindoro Occidental District Engineering Office, Mamburao, Occidental Mindoro			
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 – Construction of Multi-Purpose Building 1 Number of Building	P 22,765,400/ Number of Bldg.	P 22,765,400	CW1 – Construction of Multi-Purpose Building 1 Number of Building	P 22,765,400/ Number of Bldg.	P 22,765,400
EA0	-	P 464,600	EA0	-	P 464,600
Total:		P 23,230,000	Total:		P 23,230,000

- Justification:**
- Modification is sought due to change in project title from Construction (Completion) of Four (4) Storey Hostel Building to Construction of 2-Storey Hostel Building, since there is no existing Four (4) Storey Hostel Building.
  - The location of the project is restricted to construct 4-storey buildings by Civil Aviation Authority of the Philippines (CAAP) since its location is along the 4-kilometer radius of the airport wherein the height of buildings is limited to a certain height only.
  - Attached is the Certification for Compliance to Department Order (D.O.) No. 181, series of 2016 issued on May 10, 2021.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**MAXIMOL CARVAJAL**  
Undersecretary for Technical Services  
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2G02931