



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

XIII-085

April 20, 2020



**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 11 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer JOSELITO B. CABALLERO, Surigao del Sur 1<sup>st</sup> District Engineering Office** for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203361000 Project ID : P00443753MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of By-pass Road, Brgy. Pag-Antayan, Cantillan, Surigao del Sur			Construction of By-pass Road, Brgy. Pag-Antayan, Cantillan, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/  0.0	-	P 39.200 M	CW1 – Construction of Concrete Road /  1.647 lane km	P 23.80085 M / lane km	P 39.200 M
EAO	-	P 800.0 T	EAO	-	P 800.0 T
Total		P 40.0 M	Total		P 40.0 M
Justification:					
<ul style="list-style-type: none"><li>Quantification/derivation of physical target based on the approved plan as per Program of Work.</li><li>The derived unit cost is based on approved Program of Work (POW) and Detailed Unit Price Analysis.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

*subject to reasonableness of unit cost of 46 M/km*

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

