

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

Manila

1 0 APR 2018

8

MEMORANDUM

FOR

MARK A. VILLAR Secretary

This refers to the memorandum dated March 09, 2018 of DPWH Region IV-B, OIC Director WILFREDO S. MALLARI, endorsing the request for approval of the Modification of District Engineer ALEJANDRO M. VENTILACION, Palawan 2nd District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified			
		Project D	escription		
UACS No. 3002031003 Project ID: P0023033					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leadir Declared Tourism Destinations		ds leading to	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Paratungon Road leading Beach Resorts, Pangobilia			Paratungon Road le Beach Resorts, Pango		
					t, Palawan Allocation
Beach Resorts, Pangobilia	an, Brooke's Point, Unit Cost	, Palawan	Beach Resorts, Pango	Unit Cost	t, Palawan
Beach Resorts, Pangobilia Physical Target CW1-Construction of Concrete Road:	unit Cost (₽`000) 14,658.1196	, Palawan Allocation (#`000)	Beach Resorts, Pango Physical Target CW1-Construction of Concrete Road:	Unit Cost (P `000) 10,923.5669	t, Palawan Allocation (P `000)

• / Increase in physical target from 2.34 lane km to 3.14 lane km, due to revision in design of pavement width and thickness from 6.70m to 6.10m and 280mm to 230mm, respectively, resulting to a decrease in unit cost and increase in physical target.

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO'R. BERNARDO **Undersecretary for Operations**

In Visayas, NCR and Region IV-B

APPROVED DISAPPROVED: ROBERTO R. BERNARDO MARK A. VILLAR Undersecretary Secretary OFFICER - IN - CHARGE Department of Public Works and Highways Office of the Secretary R4B.13.1 ahh/ERK

WIN8F05321