



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS** endorsing the request of **District Engineer DANILO U. TABILAS, DPWH Cagayan 3rd District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100007000 Project ID : P00200278LZ					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads		
Cagayan-Apayao Rd K0492 + 255 - K0493 + 669, K0502 + 601 - K0503 + 000, K0498 + 777 - K0502 + 601			Cagayan-Apayao Rd K0492 + 255 - K0493 + 669, K0493 + 685 - K0493 + 965, K0498 + 777 - K0502 + 601 K0502 + 601 - K0503 + 500,		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 11.254 lane-km	₱ 4.43M/ lane-km	PhP 49.85M	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 12.814 lane-km	₱ 3.89M/ lane-km	PhP 49.85M
EAO	-	PhP 1.81M	EAO	-	PhP 1.81M
Total		PhP 51.66M	Total		PhP 51.66M
Justification: <ul style="list-style-type: none">The <u>increase in target length</u> is due to the sufficiency of fund allotment to cover the additional length of 1.561 lane-km.The additional section need to be improved due to the fair to poor condition of the road.The decrease in the unit cost is based on the approved detailed unit price analysis and program of work (DUPA and POW).					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary