



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Regional Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS**, **Cagayan 3rd DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100062000 Project ID: P00200020LZ OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0440+415 - K0441+000, K0441+668 - K0442+089			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0438+010 – K0440+000 , K0440+415 - K0441+498 , K0441+668 – K0442+813		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay 1.962 lane Km	₱ 16.560M /lane Km	₱ 32.490M	CW1 – Preventive Maintenance of Road: Asphalt Overlay 8.316 lane Km	₱ 3.907M /lane Km	₱ 32.490M
EAO	-	₱ 663.00T	EAO	-	₱ 663.00T
Total:		₱ 33.153M	Total:		₱ 33.153M
Justification: <ul style="list-style-type: none">The <u>increase in target length</u> is due to the sufficiency of the allotment to cover the additional length of 6.534 lane Km.The change in station limit is due to the inclusion of sections which are in fair to poor condition.The decrease in the unit cost is based on the approved DUPA and POW.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8G02072