

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

March 13, 2018

MEMORANDUM

:

FOR

MARK A. VILLAR

Secretary This Department

This refers to the memorandum dated March 05, 2018 of Regional Director **MELANIO C. BRIOSOS, DPWH-Region II,** endorsing the request of District Engineer **ROSAURO R. GUERRERO, Cagayan I DEO**, for the **modification** of project under the FY2018 GAA, to wit:

As per GAA/Original		As Modified			
		Project D	escription		
UACS No. 310102100078000 Project ID: P00200116LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads Magapit-Mission Rd – K0558+273 - K0558+379, K0558+406 - K0559+000, K0559+060 - K0559+444, K0559+750 - K0560+054		OO1: Ensure Safe and Reliable National Road Systen - Asset Preservation – Preventive Maintenance – Secondary Roads Magapit-Mission Rd – K0558+273 - K0558+379, K0558+406 - K0558+525, K0558+525 - K0559+000, K0559+060 - K0559+444, K0559+250 - K0559+4803			
K0559+060 - K055	9+444,		K0558+525 - K055	9+000, 9+444,	
K0559+060 - K055	9+444,	Allocation	K0558+525 - K055 K0559+060 - K055	9+000, 9+444,	Estimated Cost
K0559+060 - K055 K0559+750 - K056 Type of Work/	9+444, 0+054	Allocation P14.70M	K0558+525 - K055 K0559+060 - K055 K0559+750 - K055 Type of Work/	9+000, 9+444, 9+803	
K0559+060 - K055 K0559+750 - K056 Type of Work/ Physical Target CW1 - Preventive Maintenance of Road: Concréte Reblocking/	9+444, 60+054 Unit Cost P6.667M/	/	K0558+525 - K055 K0559+060 - K055 K0559+750 - K055 Type of Work/ Physical Target CW1 - Preventive Maintenance of Road: Concrete Reblocking/	9+000, 9+444, 9+803 Unit Cost	Cost

Change in Physical Target.

The <u>slight decrease</u> in project target length is due to the design requirement of the roadway which involves 0.30 meter thick PCCP and change in station limits to consider areas which requires concrete reblocking.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULION, CESO II Undersecretary for Regional Operations Regions I, II, III, IV-A, V & CAR

APPROVED DISAPPROVED:

MARK A. VILLAR

Secretary

2.4 IMM/LCA/AVS/DSS

