



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer ROMMEL E. FABI**, Batanes District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 310103100085000 Project ID: P00202436LZ					
OO1 : Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Tertiary Roads On Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd – K0014+(-177) - K0014+000		OO1 : Ensure Safe and Reliable National Road System – Asset Preservation Program - Preventive Maintenance – Tertiary Roads On Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Rd – K0014+(-177) - K0014+008			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 0.354 lane-km	₱ 6.121M/ lane-km	₱ 2.167M	CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 0.370 lane-km	₱ 5.856/ lane-km	₱ 2.167M
EAO	-	₱ 44.22T	EAO	-	₱ 44.22T
Total		₱ 2.211M	Total		₱ 2.211M
Justification: Since the allotted fund is more than the required, the physical target was increased by 0.016 lane-km to cover areas that are in bad condition.					

Justification:

Since the allotted fund is more than the required, the physical target was increased by 0.016 lane-km to cover areas that are in bad condition.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 mksa/AVS/ERP/DSS

WIN8G01792