



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAY 2018

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated 4 May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMEIO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102265000 Project ID: P00222404MN					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Revetment along Puroks Natural Creeks, Laak Poblacion, Laak, Compostela Valley			Construction of Revetment along Puroks Natural Creeks, Laak Poblacion, Laak, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Revetment: 500 Lineal meters	P 67.62/ Lineal meter	P 33,810.00	CW-1 – Construction of Revetment: 1,092.3 Lineal meters	P 30.95/ Lineal meter	P 33,810.00
ROW- ROW Acquisition: 2,857 square meters	P 0.17/ square meter	P 490.00	ROW- ROW Acquisition: 2,857 square meters	P 0.17/ square meter	P 490.00
EAO	-	700.00	EAO	-	700.00
Total:		P 35,000	Total:		P 35,000
Justification:					
Increase in physical target of the revetment from 500.00 lm. to 1,092.30 lm due to the following:					
<ul style="list-style-type: none">The height of the structure as per design requires lower elevation than the anticipated height, from 2.50m to 1.80m, thus lower unit cost; andExtended the project to include the remaining portion of the river that also needs protection from scouring.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL A. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 MSQ/ACF/RCY



WIN8C03044