



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

07 MAY 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 7 February 2018 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320102100085000</b> <b>Project ID: P00222858VS</b>  OO2: Protect Lives and Properties  Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Improvement/Rehabilitation/Rechanneling of Pagsanga-an River including Dredging at Pagsanga-an River Mouth A, Brgy. San Juan, Ormoc City, Leyte			OO2: Protect Lives and Properties  Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers  Improvement/Rehabilitation/Rechanneling of Pagsanga-an River including Dredging at Pagsanga-an River Mouth A, Brgy. San Juan, Ormoc City, Leyte		
Physical Target	Unit Cost ( P '000)	Allocation	Physical Target	Unit Cost ( P '000)	Estimated Cost
CW1 – Construction of Flood Mitigation Structure 600.000 Lineal Meter	₱160.83/Lineal Meter	₱ 96.500 M	CW1 - Construction of Flood Mitigation Structure 500.000 Lineal Meter	₱ 193/Lineal Meter	₱ 96.500 M
EAO		₱ 3.500	EAO		₱ 3.500
<b>Total:</b>		<b>₱ 100.000 M</b>	<b>Total:</b>		<b>₱ 100.000 M</b>
<b>Justification:</b> Decreased in Physical Target from 600 Lineal Meter to 500 Lineal Meter due to the following reasons: 1.) <u>Provision of Slope Protection</u> to prevent the soil from erosion; 2.) <u>Location of the project is not accessible, means of transportation is by barge only;</u> 3.) <u>Double &amp; Triple Hauling of Construction Materials</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02878