



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

05 APR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification of District Engineer ALEJANDRO M. VENTILACION**, Palawan 2<sup>nd</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300203100300000</b> <b>Project ID: P00230335LZ</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		
Pangobilian Road leading to Mainit Seven Falls, Brgy. Mainit, Brooke's Point, Palawan			Pangobilian Road leading to Mainit Seven Falls, Brgy. Mainit, Brooke's Point, Palawan		
Physical Target	Unit Cost (P '000)	Allocation (P '000)	Physical Target	Unit Cost (P '000)	Estimated Cost (P '000)
CW1-Construction of Concrete Road: 1.96 Lane Km	17,500.00 /Lane Km	34,300.00	CW1-Construction of Concrete Road: 4.36 Lane Km	7,866.9725 /Lane Km	34,300.00
EAO		700.00	EAO		700.00
Total:		35,000.00	Total:		35,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in physical target from 1.96 lane km to 4.36 lane km, due to revision in design of pavement width and thickness from 6.70m to 6.10m and 280mm to 230mm, respectively, resulting to a decrease in unit cost and increase in physical target.</li></ul>					

Based on our Evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

R4B.13.1 ahh/ERK

Department of Public Works and Highways  
Office of the Secretary



WIN8F05228