



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum of **DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100559000 Project ID: P00230188MN Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley			Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Pasian Road leading to Agrotourism Complex, Brgy. Pasian, Monkayo, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 1.218 Lane Km	P 12,068.97/Lane Km	P 14,700	CW-1 Construction of Concrete Road: 1.910 Lane Km	P 7,696.33 /Lane Km	P 14,700
EAO	-	P 300	EAO	-	P 300
Total:		P 15,000	Total:		P 15,000
Justification: <u>Increase in physical target</u> from 1.218 Lane Km to 1.910 Lane Km due to the following:					
<ul style="list-style-type: none">• Very minimal vertical correction since the existing road is almost on-grade, hence, lesser earthworks; and• Actual terrain is flat as per actual site condition instead of the anticipated rolling terrain for the entire stretch; and• There is a need to extend concreting on the unpaved section of the existing road.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02753