



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

July 3, 2020

**MEMORANDUM**

**TO : Director TIBURCIO L. CANLAS**  
Cordillera Administrative Region

**ATTENTION : OIC-District Engineer RUBY A. UYAM**  
Lower Kalinga District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 2, 2020	1. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + <b>000</b> - K0533 + 000	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740
	EAO	₱ 202,260	EAO	₱ 202,260
	<b>Total</b>	<b>₱ 10,113,000</b>	<b>Total</b>	<b>₱ 10,113,000</b>
July 2, 2020	2. Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga		Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	
	CW-1 Construction of Concrete Road - <b>0</b> Lane Km	₱ 4,950,000	CW-1 Construction of Concrete Road – <b>0.80</b> Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	<b>Total</b>	<b>₱ 5,000,000</b>	<b>Total</b>	<b>₱ 5,000,000</b>
July 2, 2020	3. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 3.614 Lane Km	₱ 20,878,900	CW-1 Preventive Maintenance of Road: Asphalt Overlay – 3.459 Lane Km	₱ 20,878,900
	EAO	₱ 426,100	EAO	₱ 426,100
	<b>Total</b>	<b>₱ 21,305,000</b>	<b>Total</b>	<b>₱ 21,305,000</b>
July 2, 2020	4. Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga		Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	

	CW-1 Construction of Concrete Road - <b>0</b> Lane Km	₱ 19,800,000	CW-1 Construction of Concrete Road - <b>2.60</b> Lane Km	₱ 19,800,000
	EAO	₱ 200,000	EAO	₱ 200,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 2, 2020	5. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0503 + 000 - K0504 + 392		Kalinga-Cagayan Road (Calanan-Enrile Section) - K0503 + 000 - <b>K0505 + 000, K0507 + 400</b> - <b>K0510 + 013</b>	
	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>910.0 Square meters</b>	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>2,860.06 Square meters</b>	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
	6. Upgrading/Improvement of Cabaruan- Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga		Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga	
July 2, 2020	CW-1 Construction of Concrete Road - <b>0</b> Lane Km	₱ 14,850,000	CW-1 Construction of Concrete Road - <b>2.478</b> Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	<b>Total</b>	<b>₱ 15,000,000</b>	<b>Total</b>	<b>₱ 15,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR



July 3, 2020

# MEMORANDUM

**TO : Director TIBURCIO L. CANLAS**  
Cordillera Administrative Region

**ATTENTION : OIC-District Engineer RUBY A. UYAM**  
Lower Kalinga District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
July 2, 2020	1. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 019 - K0533 + 000		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0532 + 000 - K0533 + 000	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 2.03 Lane Km	₱ 9,910,740
	EAO	₱ 202,260	EAO	₱ 202,260
	<b>Total</b>	<b>₱ 10,113,000</b>	<b>Total</b>	<b>₱ 10,113,000</b>
July 2, 2020	2. Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga		Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	
	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 4,950,000	CW-1 Construction of Concrete Road – 0.80 Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	<b>Total</b>	<b>₱ 5,000,000</b>	<b>Total</b>	<b>₱ 5,000,000</b>
July 2, 2020	3. Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032		Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalu-an-Calanan Sect) - K0472 + 000 - K0472 + 865, K0474 + 160 - K0475 + 032	
	CW-1 Preventive Maintenance of Road: Asphalt Overlay - 3.614 Lane Km	₱ 20,878,900	CW-1 Preventive Maintenance of Road: Asphalt Overlay – 3.459 Lane Km	₱ 20,878,900
	EAO	₱ 426,100	EAO	₱ 426,100
	<b>Total</b>	<b>₱ 21,305,000</b>	<b>Total</b>	<b>₱ 21,305,000</b>
July 2, 2020	4. Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga		Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	

	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 19,800,000	CW-1 Construction of Concrete Road - 2.60 Lane Km	₱ 19,800,000
	EAO	₱ 200,000	EAO	₱ 200,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 2, 2020	5. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0503 + 000 - K0504 + 392		Kalinga-Cagayan Road (Calanan-Enrile Section) - K0503 + 000 - <b>K0505 + 000, K0507 + 400</b> - <b>K0510 + 013</b>	
	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>910.0 Square meters</b>	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Construction of Median/Center Island - <b>2,860.06 Square meters</b>	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	<b>Total</b>	<b>₱ 20,000,000</b>	<b>Total</b>	<b>₱ 20,000,000</b>
July 2, 2020	6. Upgrading/Improvement of Cabaruan- Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga		Upgrading/Improvement of Cabaruan-Balong Road, Brgy. Cabaruan, Tabuk City, Kalinga	
	CW-1 Construction of Concrete Road - 0 Lane Km	₱ 14,850,000	CW-1 Construction of Concrete Road - 2.478 Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	<b>Total</b>	<b>₱ 15,000,000</b>	<b>Total</b>	<b>₱ 15,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR

2.1 RMYR/MLS





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
Manila

Ref No. CAR - 044

5580

**Programming Division Evaluation Sheet**

Name of Project:

Project ID: P00448059LZ

Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga

Appropriation: 20,000,000

Implementing Office: Lower Kalinga District Engineering Office

Date: 06/17/2020

**A. TYPE OF REQUEST**

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

A.1.1 ☐ Geographical Jurisdiction

A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

A.2.1 ☒ Typographical Error/s

A.2.2 ☐ Change in Location (for non-existent locations only)

A.2.3 ☐ Change in Station Limits

A.2.4 ☐ Addition/Deletion of Word/s

A.2.5 ☐ Change in Project Component/s Details

A.2.5.1 ☒ Change in Targets ONLY

A.2.5.2 ☐ Change in Scope of Work ONLY

A.2.5.3 ☐ Change in Component Amount ONLY

A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)

A.2.5.5 ☐ Deletion of Component ONLY

A.2.5.6 ☐ Movement of Funds bet. Components ONLY

A.2.5.7 ☐ MULTIPLE changes in Component Details

**B. EVALUATION**

B.1 ☒ MAY BE ALLOWED as per the GAA Provisions

B.2 ☐ NOT ALLOWED as per the GAA Provisions

**C. FUND SOURCE FY 2020 GAA, R.A. 11465**

C.1 ☒ FLR ([ ] Released [✓] Unreleased)

Amount: 20,000,000

C.2 ☐ FCR

**D. Remarks:** Correction/splitting of words from a project description (typographical) & updating of target from zero (0). Physical Target and Unit Cost were based on the Approved Program of Work & Detailed Engineering Design. Project implementation plan End Date should be January 6, 2021 (not 2020)

Evaluated By: CHRISTYBEL C. CANUEL  
Regional Coordinator

Noted By: LEONORA C. GALANG  
Section Chief

**ACTION SLIP**

Project ID: P00448059LZ

Ref No. CAR - 044

Date: 06/17/2020

FOR : USEC FOR OPERATIONS

☒ RCY

☐ RBB

☐ DSS

☐ EKS

REMARKS:

☒ Reviewed by Planning Service  
☒ Recommended for Approval  
☐ Remarks:

**MARIA CATALINA E. CABRAL, PhD, CESO I**  
Undersecretary for Planning and PPP





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

JUL 02 2020  
MEMORANDUM


✓ 180

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated June 1, 2020 of Regional Director **TIBURCIO L. CANLAS, DPWH-CAR**, endorsing the request of District Engineer **RUBY A. UYAM, Lower Kalinga, DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 300117205741000</b> <b>Project ID: P00448059LZ</b>  Local Program  Local Roads and Bridges - Local Roads - Local Infrastructure Program  Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga			 Local Program  Local Roads and Bridges - Local Roads - Local Infrastructure Program  <b>Construction of</b> Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Road - 0 Lane Km	-	₱ 19,800,000	CW-1 Construction of Concrete Road – 2.60 Lane Km	₱ 7,615,384.62 / Lane Km ₱ 15.2 M/km	₱ 19,800,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
<b>Total:</b>		<b>₱ 20,000,000</b>	<b>Total:</b>		<b>₱ 20,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Typographical error. To correct the word "Constructionof" to "Construction of".</li><li>• Inclusion of physical target since it was not indicated in the FY 2020 GAA.</li><li>• The physical target and unit cost were based on the Approved Program of Works and Detailed Engineering Design and within the range of the prevailing CPMD of the department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary







Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City


June 1, 2020

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program - Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga under the FY 2020 General Appropriations Act**



We are respectfully forwarding the Memorandum dated May 22, 2020 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Twenty Million Pesos (Php 20,000,000.00)**, as indicated below:

**FROM**  
**Construction of** Pinukpuk-Balbalan Road  
(Bal-Aba-aba Section), Brgy. Ballayangon,  
Pinukpuk, Kalinga

**TO**  
**Construction of** Pinukpuk-Balbalan Road  
(Bal-Aba-aba Section), Brgy. Ballayangon,  
Pinukpuk, Kalinga

Physical Target = **0.000** Lane Km

Physical Target = **2.600** Lane Km

The supporting documents in accordance with on **D.O. #37, Series of 2018** are attached for your perusal.

For the consideration of the Secretary.

**TIBURCIO L. CANLAS**  
Regional Director

CAR.1 RBP/EFD/EGE/ABM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CORDILLERA ADMINISTRATIVE REGION**  
Engineer's Hill, Baguio City

June 1, 2020

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

**THRU : RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**SUBJECT : Request for the Modification of the Project: Local – Local Roads and Bridges – Local Roads – Local Infrastructure Program - Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga under the FY 2020 General Appropriations Act**

We are respectfully forwarding the Memorandum dated May 22, 2020 of District Engineer Ruby A. Uyam, Lower Kalinga District Engineering Office requesting for the modification of the above project in the amount of **Twenty Million Pesos (Php 20,000,000.00)**, as indicated below:

**FROM**  
**Construction of** Pinukpuk-Balbalan Road  
(Bal-Aba-aba Section), Brgy. Ballayangon,  
Pinukpuk, Kalinga

**TO**  
**Construction of** Pinukpuk-Balbalan Road  
(Bal-Aba-aba Section), Brgy. Ballayangon,  
Pinukpuk, Kalinga

Physical Target = **0.000** Lane Km

Physical Target = **2.600** Lane Km

The supporting documents in accordance with on **D.O. #37, Series of 2018** are attached for your perusal.

For the consideration of the Secretary.

  
**TIBURCIO L. CANLAS**  
Regional Director

CAR.1 RBP/EPD/EGE/ABM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**LOWER KALINGA**  
**DISTRICT ENGINEERING OFFICE**  
Cordillera Administrative Region  
Bulanao, Tabuk City, Kalinga

May 22, 2020

**MEMORANDUM**

**FOR : TIBURCIO L. CANLAS**  
Regional Director

**THRU : ANGELITA B. MABITAZAN**  
Chief, Planning and Design Division

**SUBJECT : Modification CY 2020 GAA – Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program - Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga under the FY 2020 General Appropriations Act**

May we submit for review and evaluation the Modification of the project stated below:

FROM	TO
Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga
Physical Target: <b>0</b> Lane Km Amount: ₱ 20,000,000.00	Physical Target: <b>2.600</b> Lane Km Amount: ₱ 20,000,000.00

Attached are all Supporting documents based on Guidelines to be used in the Evaluation of Realignment/Modification for FY 2015 GAA/D.O. No. 12, series of 2015.

For favorable consideration.

**RUBY A. UYAM**

Assistant District Engineer  
OIC, Office of the District Engineer

CAR.15.1 ABN/RLF/RAU

# Form for Modification Request

## A. GENERAL

### 1. REGION

CORDILLERA ADMINISTRATIVE REGION

### 2. DEO

LOWER KALINGA DISTRICT ENGINEERING OFFICE

### 3. LEGISLATIVE DISTRICT

KALINGA LONE DISTRICT

## B. ORIGINAL PROJECT

## C. PROPOSED REVISED PROJECT

### 4. UACS (Unified Account Code Structure as defined in GAA)

300117205741000

### 5. Project Id

P00448059LZ

### 6. Project Category

Local Program

### 7. Sub-Program (P/A/P)

Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program

### 8. Operating Unit

Lower Kalinga District Engineering Office

### 18. Operating Unit (Change subject to DBM approval)

Lower Kalinga District Engineering Office

### 9. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00448059LZ -CW1

Construction of Concrete Road

P00448059LZ-EAO

### 19. Type of Work (Enter Details for all Components below)

#### Component ID

#### Type of Work

P00448059LZ -CW1

Construction of Concrete Road

P00448059LZ-EAO

### 10. PROJECT DESCRIPTION (as recorded in GAA)

Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga

### 20. PROJECT DESCRIPTION (of the revised project)

Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga

### 11. ALLOTMENT (P'000) (as recorded in GAA)

20,000

### 21. REVISED ESTIMATED COST

(P'000) (Equal to, or lower than GAA allotment)

20,000

### 22. CAF (To be obtained from Financial Management office)

☐ YES

### 12. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00448059LZ -CW1

0

Lane Km

P00448059LZ-EAO

### 23. PHYSICAL TARGET (Enter Details for all Components below)

#### Component ID

#### Target

#### Target Unit

P00448059LZ -CW1

2.600

Lane Km

P00448059LZ-EAO

### 13. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00448059LZ -CW1

19,800

-

P00448059LZ-EAO

200

### 24. UNIT COST (Enter Details for all Components below)

#### Component ID

#### Component Cost (P'000)

#### Target Unit Cost (P'000/Target Unit)

P00448059LZ -CW1

19,800

7,615.38

P00448059LZ-EAO

200

### 14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga

### 25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete "ANNEX A" for National Road projects under OO-1 and LP)

Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga



## Form for Modification Request

Start X	17.57666000	End X	17.59912000	Start X	17.57666000 ✓	End X	17.59912000 ✓
Start Y	121.31437000	End Y	121.33573000	Start Y	121.31437000 ✓	End Y	121.33573000 ✓
15. ROAD CLASSIFICATION (if applicable)				26. ROAD CLASSIFICATION (if applicable)			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Lower Kalinga District Engineering Office				27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project) Lower Kalinga District Engineering Office ✓			
17. PROJECT IMPLEMENTATION PLAN (PIP)				28. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date March 9, 2020		Planned End Date September 29, 2020		Planned Start Date June 15, 2020 ✓		Planned End Date January 6, 2020 ✓ 2021	
				29. OVERLAP? <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES		30. UNDER WARRANTY? <input type="checkbox"/> NO <input type="checkbox"/> YES	

### D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO    ☐ YES    ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

- There is modification in physical target to indicate the actual programmed of work to be constructed. ✓
- The physical target is not indicated in the GAA.
- To correct the word from "Constructionof" to "Construction of" in the project description. ✓

33. PHOTOS SUBMITTED

☐ NO    ☒ YES

34. A MAP OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO    ☒ YES

# Form for Modification Request

## 35. PREPARED BY:

Name:	ALFREDO B. NGAO-I	Position:	ENGINEER II
Office:	DPWH- Lower Kalinga District Engineering Office	Date:	5/19/2020

## 36. REVIEWED BY DISTRICT OFFICE (If Required)

Name:	RAFAEL L. FERNANDO
Position:	Chief of Planning Section
Date:	5/19/2020

## 38. REVIEWED BY REGIONAL OFFICE

Name:	ANGELITA B. MABITAZAN
Position:	Chief of Planning Division
Date:	

## 37. RECOMMENDED BY DISTRICT OFFICE (If Required)

Name:	RUBY A. UYAM
Position:	Assistant District Engineer Officer-In-Charge, Office of the District Engineer
Date:	5/19/2020

## 39. RECOMMENDED BY REGIONAL OFFICE

Name:	TIBURCIO L. CANLAS
Position:	Regional Director
Date:	



# Form for Modification Request

UACS (Unified Account Code Structure as defined in GAA)

3001 17205741000

Project Id

P004 48059LZ

## 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification  
(choose one)

- ☒ Category A – Typographical Errors
- ☒ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☐ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input checked="" type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input checked="" type="checkbox"/> Change in station limits, due to increase or decrease in budget <input checked="" type="checkbox"/> Change in Physical Target	<input type="checkbox"/> No such Barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO), requiring a change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error on other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name:

Signature

Position:

Date:

MANUEL L. SINGSON  
PROJECT MAN. I.

## 41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification  
(choose one)

- ☒ Category A – Typographical Errors
- ☐ Category B – Change in Station Limits, due to increase or decrease in budget
- ☐ Category C – Change in Location
- ☐ Category D – Change in Operating Unit (requires DBM approval)
- ☒ Adjustment – Send to PS-PD to amend MYPs
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name:

Signature

Position:

Date:

CHRISTYBEL C. CANUEL  
Regional Coordinator ENGR. III  
6/17/2020

Name:

Signature:

Position:

Date:

PORT RAUL A. COARDO  
Chief of Programming Division  
6/18/2020



# FY 2020 ANNUAL INFRASTRUCTURE PROGRAM

Based on General Appropriations Act

UACS / Sub Program Project Component ID	Project Component Description	Type of Work	Target Unit	Physical Target	Amount (PHP)	Operating Unit / Implementing Office
P00448057LZ-EAO					150,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
75. P00448059LZ	300117205741000 Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga				20,000,000	
P00448059LZ-CW1	Construction of Concrete Road - Construction of Pinukpuk-Balbalan Road (Bal-Aba-aba Section), Brgy. Ballayangon, Pinukpuk, Kalinga	Construction of Concrete Road	Lane Km	0.000	19,800,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00448059LZ-EAO					200,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
76. P00448064LZ	300117205759000 Concreting of Road Brgy. Pakawit, Phase 1, Pinukpuk, Kalinga				2,000,000	
P00448064LZ-CW1	Construction of Concrete Road - Concreting of Road Brgy. Pakawit, Phase 1, Pinukpuk, Kalinga	Construction of Concrete Road	Lane Km	0.000	1,980,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
P00448064LZ-EAO					20,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office
77. P00448066LZ	300117205760000 Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga				5,000,000	
P00448066LZ-CW1	Construction of Concrete Road - Construction of Road from Bangao to Brgy. Lower Mangali, Tanudan, Kalinga	Construction of Concrete Road	Lane Km	0.000	4,950,000	Lower Kalinga District Engineering Office / Lower Kalinga District Engineering Office