



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
NATIONAL CAPITAL REGION
 OFFICE OF THE REGIONAL DIRECTOR
 2nd Street, Port Area, Manila

21 JUN 2018


MEMORANDUM

FOR : Secretary MARK A. VILLAR
 This Department

This refers to the Memorandum dated 17 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Casiano P. De Guzman, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;


<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 320101100605000 Project ID: P00221534LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Improvement of Flood Control Wall along Pugad Baboy Creek Brgy. Gen. T. de Leon, Valenzuela City			Improvement of Flood Control Wall along Pugad Baboy Creek Brgy. Gen. T. de Leon, Valenzuela City		
Physical Target	Unit Cost(P'000)	Allocation('000)	Physical Target	Unit Cost(P'000)	Allocation('000)
CW1 –Construction of Flood Mitigation Structure 670 l.m.	P34.373 / l.m.	P23,030.00	CW1 – Construction of Flood Mitigation Structure 347 l.m.	P66.369 / l.m.	P23,030.00
EAO	-	P 470.00	EAO	-	P 470.00
	Total :	P 23,500.00		Total :	P 23,500.00
Justifications:					
<ul style="list-style-type: none">Decreased in physical target from 670.00 lineal meters to 347.00 lineal meters due to change in design of flood control structure. Instead of masonry wall, it was constructed as retaining wall which is quite expensive but durable than masonry wall.Revised the design, retaining wall to avoid ROW Acquisition due to encroachment of informal settlers					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05645