

9.6



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 02 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the Memorandum dated March 8, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **RUEL B. BANTUGAN, MPA**, Surigao del Sur 1st District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116201294000 Project ID: P00240326MN Local Program Local – National Roads and Bridges – Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Completion of Quezon – San Isidro Road with Bridge, Barangay Quezon, Tandag City, Surigao del Sur			Local Program Local – National Roads and Bridges – Local Roads – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Completion of Quezon – San Isidro Road, Barangay Quezon, Tandag City, Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Concrete Road 3.48 lane km	P14,080,459.77/ lane km	P49,000,000.00	CW-1 – Construction of Concrete Road 4.20 lane km	P11,666,666.67 /lane km	P49,000,000.00
EAO		P1,000,000.00	EAO		P1,000,000.00
	Total:	P50,000,000		Total:	P50,000,000
Justification:					
<ul style="list-style-type: none">• <u>Typographical error</u> in the Project Description because the project component involves CW1 – construction of concrete road since the <u>bridge that traverse Quezon-San Isidro road</u>, Brgy. Quezon, Tandag City has <u>completed its funding</u> requirements allocated under GAA of DPWH FY 2016.• <u>Increase in the physical target by 0.72 lane km.</u> (from 3.48 lane km. to 4.20 lane km.)					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1MLS/ACF/RC

Department of Public Works and Highways
Office of the Secretary



WIN8C02485