



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100145000 Project ID: P00230225VS Convergence and Special Support Program Construction/Improvement of Access Road-leading to Tourism Destinations Pilipog-Gabi (Rock Causeway) Coastal Road leading to Gilutongan Marine Sanctuary, Nalusuan Marine Sactuary, Hotels & Resort, Brgy, Pilipog, Cordova, Cebu			 Convergence and Special Support Program Construction/Improvement of Access Road-leading to Tourism Destinations Pilipog-Gabi (Rock Causeway) Coastal Road leading to Gilutongan Marine Sanctuary, Nalusuan Marine Sactuary, Hotels & Resort, Brgy, Pilipog, Cordova, Cebu		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Concrete Road: 6.00 lane km.	₱ 28,145.83/ lane km	₱ 168,875	CW1- Construction of Concrete Road: 3.772 lane km.	₱ 44,770.68/ lane km	₱ 168,875
EAO	-	₱ 6,125	EAO	-	₱ 6,125
Total:		₱ 175,000 M	Total:		₱ 175,000
Justification: 1. The <u>Physical target</u> of this project has to be <u>reduced</u> due to the <u>adoption of a 4-Lane roadway</u> to conform to the requirements imposed by the Municipal Government of Cordova which is in consonance with the proposed Mactan Road Network Upgrade formulated by the said LGU.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02276