



125 APR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 06 April 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100029000 Project ID: P00201170VS			OO1: Ensure Safe and Reliable National Road System		
OO1: Ensure Safe and Reliable National Road System			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			Sibonga-Dumanjug Rd K0055+554 - K0057+580, K0057+937 - K0058+592, K0059+546 - K0059+706.50, K0059+706.50 - K0059+946, K0060+749 - K0061+720, K0062+846 - K0063+406, K0063+406 - K0063+832, K0063+870 - K0065+000		
Sibonga-Dumanjug Rd K0059+546-K0059+706.50					
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Slope Protection Structure 571.61 sq.m.	P 216.158/ sq.m.	P 123,558.60	CW1- Construction of Slope Protection Structure 12,730 sq.m.	P 9.706/ sq.m.	P 123,558.60
EAO	-	P 4,481.40	EAO	-	P 4,481.40
Total:		P 128,040	Total:		P 128,040
Justification:					
1. Firstly, this is to portray that the Sibonga-Dumanjug route is a cross-country road that traverses the mountain ranges somewhere in the southern district of Cebu Province. In this particular mountain highway stretch, are a number of slopes which were assessed to be prone to landslides and road slips. It is on this premise that <u>a number of sections are being added for inclusion in this project</u> , prompting this request for modification, in order to address such geologic threats thereby pursuing a more stable slopes through the provision of an appropriate slope protection structures and eventually promotes the safety of the motorists of the locality concerned.					
2. Taking cognizance that a number of sections have been considered for inclusion in this project, <u>the Physical Target consequently have increased</u> in view of the wider area of slopes that needs to be installed/constructed with the necessary slope protection works.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR, and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8C02638