



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

July 23, 2019

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 5 July 2019 of **DPWH Region IX OIC-Chief SATURNINO C. TORREFRANCA, Planning and Design Division**, for and in the absence of Regional Director, Region IX, endorsing the request of **District Engineer CHOLIE M. ROBLE**, Zamboanga City District Engineering Office, for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300117204923000</b> <b>Project ID: P00347619MN</b>					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Road Concreting, Barangay Tolosa, Zamboanga City			Road Concreting, Barangay Tolosa, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.126 lane-km	₱ 11.786M/ lane-km	₱ 1.485M	CW1- Construction of Concrete Road / 0.252 lane-km	₱ 5.892M/ lane-km	₱ 1.485M
EAO	-	₱ 15.0T	EAO	-	₱ 15.0T
Total:		₱ 1.500M	Total:		₱ 1.500M
<b>Justification:</b> <ul style="list-style-type: none"><li>Increase in physical target. The physical target in the CY 2019 GAA should be "km" not in "lane-km". However, since the required unit should be in lane-km, the modified target should be 0.252 lane-km.</li><li>The unit cost derived from the approved POW &amp; DUPA is within the acceptable prevailing cost of the Department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary

