



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **Secretary MARK A. VILLAR**
This Department

This refers to the memorandum dated May 3, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, endorsing the request for approval of **Modification** of **OIC – District Engineer LOIDA S. BUSA**, Quezon City 1st District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 30017207772000 Project ID: P00562700LZ					
Local Program			Local Program		
Local - National Roads and Bridges - Local Roads - Local Infrastructure Program			Local - National Roads and Bridges - Local Bridges - Local Infrastructure Program		
Rehabilitation of Road, Brgy. Banlat, Quezon City			Rehabilitation of Banlat Road, Quezon City		
Physical Target	Unit Cost ('000)	Allocation	Physical Target	Unit Cost ('000)	Allocation
CW1- Rehabilitation of Concrete Road 1.146 l.km	P 8,638.74/ lane km	P 9,900,000.00	CW1 – Rehabilitation of Concrete Road 1.146 l.km	P 8,638.74/ lane km <i>P 17.2 m/km</i>	P 9,900,000.00
EAO	-	P 100,000.00	EAO	-	P 100,000.00
	Total :	P10,000,000.00		Total :	P10,000,000.00
Justifications:					
<ul style="list-style-type: none">Modification is requested to correct the project title from Rehabilitation of Road, Brgy. Banlat to Rehabilitation of Banlat Road since there is no Brgy. Banlat, only Banlat Road in 6th LD, Quezon City.Attached is the Certification from LGU dated May 24, 2021.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's Consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1F06501