



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

August 13, 2019



**MEMORANDUM**

**TO :** Regional Director **MELANIO C. BRIOSOS**  
Regional Office No. II  
Tuguegarao City

**ATTENTION :** District Engineer **EVELYN C. COSTALES**  
Isabela 1<sup>st</sup> DEO

Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 9, 2019	1. Rehabilitation of Barangay Cabisera 6-24, City of Ilagan – Sitio Yeban, Benito Soliven, <b>Isablea</b>		Rehabilitation of Barangay Cabisera 6-24, City of Ilagan – Sitio Yeban, Benito Soliven, <b>Isabela</b>	
	CW-1 – Rehabilitation of Concrete Road – 2.570 Lane Km	₱ 14,850,000	CW-1 – Rehabilitation of Concrete Road – 2.570 Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	<b>Total</b>	<b>₱ 15,000,000</b>	<b>Total</b>	<b>₱ 15,000,000</b>
August 9, 2019	2. Rehabilitation of Barangay <b>Palueg</b> Road, Brgy. <b>Palueg</b> , Ilagan City. Isabela		Rehabilitation of Barangay <b>Paliueg</b> Road, Brgy. <b>Paliueg</b> , Ilagan City, Isabela	
	CW-1 – Rehabilitation of Paved Road – 1.268 Lane Km	₱ 4,950,000	CW-1 – Rehabilitation of Paved Road – 1.268 Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	<b>Total</b>	<b>₱ 5,000,000</b>	<b>Total</b>	<b>₱ 5,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP  
**Assistant Secretary EUGENIO R. PIPO, JR.**, Regional Operations in Regions I,II,III,IV-A,V and CAR  
**Director CONSTANCE A. LLANES, JR.**, Planning Service



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

AUG 09 2019  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1<sup>st</sup> DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No.</b> 300117202949000 <b>Project ID:</b> P00346708LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Rehabilitation of Barangay <b>Palueg</b> Road, Brgy. <b>Palueg</b> , Ilagan City. Isabela			Rehabilitation of Barangay <b>Paliueg</b> Road, Brgy. <b>Paliueg</b> , Ilagan City, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation of Paved Road – 1.268 Lane Km	₱ 3,903,785.49/ Lane Km	₱ 4,950,000	CW-1 – Rehabilitation of Paved Road – 1.268 Lane Km	₱ 3,903,785.49/ Lane Km	₱ 4,950,000
EAO	-	₱ 50,000	EAO	-	₱ 50,000
<b>Total:</b>		<b>₱ 5,000,000</b>	<b>Total:</b>		<b>₱ 5,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>• Typographical error on the location of the project from Palueg to Paliueg, since there is no such barangay named Palueg in Ilagan City.</li><li>• The location Palueg is not existing in Ilagan City, Isabela, instead it is Paliueg.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Regional Operations  
OIC- Undersecretary  
Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03482