

Republic of the Philippines **DEPARTMENT OF PUBLIC WORKS AND H** OFFICE OF THE SECRETARY Bonifacio Drive, Port Area, Manila

Reference Number:	NCR-976	
Project ID:	P00525521LZ	

MEMORANDUM

FOR

: ROGER G. MERCADO

Acting Secretary This Department

This refers to the Memorandum dated July 6, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project D	escription		
UACS No. 32010 Project ID: P005					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Rehabilitation of Parañaque River Mouth (Phase II), Barangay Don Galo, Parañaque City		Rehabilitation of Parañaque River Mouth (Phase II), Barangay Don Galo, Parañaque City			
		Allocation	Dhusien Terret	Unit	A 11
Physical Target	Unit Cost(P'000)	(P'000)	Physical Target	Cost(P'000)	Allocation (P'000)
Physical Target CW1 – Construction Flood Mitigation Structure	0		CW1 – Construction Flood Mitigation Structure		Allocation (P'000) P 96,500.00
CW1 – Construction Flood Mitigation	Cost(P'000) P 0 / Lineal	(P'000)	CW1 – Construction Flood Mitigation	Cost(P'000) P 58.75 / Lineal	(P'000)
CW1 – Construction Flood Mitigation Structure	Cost(P'000) P 0 / Lineal	(P'000)	CW1 – Construction Flood Mitigation Structure 1,642.53 Lineal	Cost(P'000) P 58.75 / Lineal	(P'000)

 Modification of physical target since the original target in AIP is zero and to reflect the actual physical target in order to be published in PCMA and MYPS

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTÓ R. BERNARDO Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED: in

ROGER G. MERCADO Acting Secretary

Department of Public Works and Highways Office of the Secretary

