



REPUBLIC OF THE PHILIPPINES  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 APR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated April 10, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit:

under FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100412000 Project ID: P00222455LZ					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Rehabilitation/Reconstruction of Alag Gabions, Baco, Oriental Mindoro			Rehabilitation/Reconstruction of Alag Gabions, Baco, Oriental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure 36.400 l.m.	₱ 121.96/ L.m.	₱ 4,439.40	CW1- Construction of Flood Mitigation Structure 126.00 l.m.	₱ 35.23/ L.m.	₱ 4,439.40
EAO	-	₱ 90.60	EAO	-	₱ 90.60
Total:		₱ 4,530.00	Total:		₱ 4,530.00
Justification:					
<ul style="list-style-type: none"><li>Increase in physical target from 36.40 l.m. to 126.00 l.m. is due to revision of design from "construction of concrete revetments to repair &amp; rehab of gabion" based on actual project requirement.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



MM. OR. 018