



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND  
OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

Reference Number:	<b>NCR-028</b>
Project ID:	<b>P00531637LZ</b>

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**  
This Department

This refers to the Memorandum dated April 5, 2021 of **DPWH NCR Regional Director ERIC A. AYAPANA**, requesting for approval of **Modification** of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300209100009000</b> <b>Project ID: P00531637LZ</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/ Improvement of Access Roads leading to Railway Stations			Construction/ Improvement of Access Roads leading to Railway Stations		
<b>Road 20 leading to Tandang Sora Station, Quezon City</b>			<b>Road 20 leading to Tandang Sora Station, Quezon City</b>		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 – Construction of Drainage Strucutre  1600 l.m.	P 6.13 / l.m.	P 9,557.36	CW1 – Shoulder Paving / Construction  2484 sq.m.	P 5.61 / sq. m.	P 13,946.84
CW2 – Shoulder Paving / Construction  3200 sq.m.	P 2.03 / sq. m.	P 6,307.24			
EAO	-	P 575.40	EAO	-	P 488.14
			Total		<b>P 14,434.98</b>
			Excess		<b>P 2,005.02</b>
	<b>Total :</b>	<b>P 16,440.00</b>	<b>Total :</b>		<b>P 16,440.00</b>
<b>Justifications:</b> <ul style="list-style-type: none"><li>Deletion of CW1 – Construction of Drainage Structure along road is requested since as per actual survey, only sidewalk is needed to be improved to provide pedestrian a convenient access road leading to subway station and there is no need to construct drainage</li><li>Modification of physical target is sought based in the actual estimate and survey</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**

Undersecretary for Operations  
in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN1F06468